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ESTIMATE RUN 06/27/2002

ESTIMATE SUMMARY 10:29:34

CONTID: C12541         ESTIMATE NO: 0022 PROG 1998

PCN: 12541-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 225 & Parker, Phase III PERCENT TIME:

PROJECT NO: SP 2254-062                   

I 225 & Parker, Phase III

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/27/2002 DATE TIME STARTED 09/05/2000

7353 S. EAGLE STREET DATE LET 06/29/2000 DATE WORK BEGAN

 DATE AWARDED 07/21/2000 DATE TIME STOPPED 07/13/2002

 DATE CONTRACT EXECUTED 08/08/2000 DATE ACCEPTED 07/13/2002

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 09/05/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 57,359,638.99 PARTICIPATING $ $ 33,414.72

AWARD PROJECT AMT: 47,844,551.57 NON-PARTICIPATING 939,873.44

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.34

CALENDAR DAYS

CALENDAR DAYS

94.54%

3,129,308.32

973,288.16

973,288.16

973,288.16

$

$

$

$

16,585,959.79

37,644,370.88

54,230,330.67

0.00

54,230,330.67

-717,668.27

717,668.27

54,230,330.67

0.00

AMOUNT DUE 54,230,330.67 973,288.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 973,288.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

657.0 TIME ALLOW: 1305

ORIG TIME ALLOW: 1150
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 25.000

0.000

202-00001  
 

25.000

EACH

642.43000 16,060.7525.000

0.00

0010 *REMOVAL OF STRUCTURE (SPECIAL) 8.000

0.000

202-00002  
 

8.000

EACH

40,575.00000 324,600.008.000

0.00

0011 ADDED ITEM (LUMP SUM)/ DEMOLISH BUILDING (GREASE 
MONKEY)

1.000

0.000

900-00014  
 

1.000

L S 

29,605.00000 29,605.001.000

0.00

0012 ADDED ITEM (LUMP SUM)/ GREASE REMOVAL FROM GREASE 
MONKEY & DENNY'S

1.000

0.000

900-00014  
 

1.000

L S 

1,628.00000 1,628.001.000

0.00

0015 REMOVAL OF TREE 117.000

0.000

202-00010  
 

117.000

EACH

204.94000 23,977.98117.000

0.00

0020 REMOVAL OF WATER SERVICE 1.000

0.000

202-00030  
 

1.000

EACH

688.31000 688.311.000

0.00

0025 REMOVAL OF PIPE 1,039.000

0.000

202-00035  
 

1,039.000

M   

29.90000 31,066.101,039.000

0.00

0030 REMOVAL OF END SECTION 9.000

0.000

202-00037  
 

9.000

EACH

144.10000 1,296.909.000

0.00

0035 REMOVAL OF WALL 252.000

0.000

202-00155  
 

252.000

M   

72.64000 18,305.28252.000

0.00

0040 REMOVAL OF CONCRETE MEDIAN COVER 1,403.450

0.000

202-00190  
 

1,983.000

M2  

2.74000 3,845.451,403.450

0.00

0045 REMOVAL OF SIDEWALK 6,545.390

0.000

202-00200  
 

6,545.390

M2  

2.74000 17,934.376,545.390

0.00



CONTID: C12541         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 REMOVAL OF CURB 1,084.000

0.000

202-00201  
 

1,084.000

M   

6.40000 6,937.601,084.000

0.00

0055 REMOVAL OF GUTTER 295.000

0.000

202-00202  
 

295.000

M   

6.86000 2,023.70295.000

0.00

0060 REMOVAL OF CURB AND GUTTER 5,050.840

34.260

202-00203  
 

5,086.000

M   

5.65000 28,730.825,085.100

193.57

0065 REMOVAL OF CONCRETE PAVEMENT 2,722.000

0.000

202-00210  
 

2,722.000

M2  

11.65000 31,711.302,722.000

0.00

0070 *REMOVAL OF ASPHALT MAT 135,249.000

0.000

202-00220  
 

135,249.000

M2  

2.91000 393,574.59135,249.000

0.00

0075 *REMOVAL OF ASPHALT MAT (PLANING) 1,714.150

0.000

202-00240  
 

1,714.150

M2  

3.80000 6,513.771,714.150

0.00

0080 *REMOVAL OF PAVEMENT MARKING 3,921.912

0.000

202-00250  
 

9,967.272

M2  

10.00000 39,219.123,921.912

0.00

0085 *REMOVAL OF LIGHT STANDARD 12.000

0.000

202-00700  
 

12.000

EACH

207.00000 2,484.0012.000

0.00

0090 *REMOVAL OF GROUND SIGN 90.000

2.000

202-00810  
 

92.000

EACH

135.00000 12,420.0092.000

270.00

0095 *REMOVAL OF SIGN PANEL 10.000

0.000

202-00821  
 

10.000

EACH

150.00000 1,500.0010.000

0.00

0100 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

17,382.00000 17,382.001.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *REMOVAL OF FENCE 2,256.000

542.370

202-01000  
 

2,798.370

M   

2.95000 8,255.192,798.370

1,599.99

0110 *REMOVAL OF GUARDRAIL TYPE 3 1,104.830

0.000

202-01130  
 

1,104.830

M   

6.45000 7,126.151,104.830

0.00

0115 PLUG CULVERT 16.000

0.000

202-04001  
 

16.000

EACH

533.40000 8,534.4016.000

0.00

0120 CLEAN VALVE BOX 1.000

0.000

202-04005  
 

1.000

EACH

114.03000 114.031.000

0.00

0121 *SWEEPING 116.155

0.000

203-01620  
 

116.155

HOUR

125.00000 14,519.38116.155

0.00

0125 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 198,454.000

0.000

203-00010  
 

199,477.000

M3  

5.24000 1,039,898.96198,454.000

0.00

0127 EMB MATL (CIP) DISPOSAL OF CONTAMINATED MATERIA L 8,578.000

0.000

203-00060  
 

8,578.000

M3  

16.11000 138,191.588,578.000

0.00

0130 MUCK EXCAVATION 2,759.880

0.000

203-00100  
 

4,634.880

M3  

10.10000 27,874.792,759.880

0.00

0135 ROCK EXCAVATION 0.000

0.000

203-00400  
 

0.000

M3  

1.31000 0.000.000

0.00

0140 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

0.000

HOUR

112.73000 0.000.000

0.00

0145 POTHOLING 152.180

4.200

203-01597  
 

156.380

HOUR

138.37000 21,638.30156.380

581.15
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 STRUCTURE BACKFILL (FLOW-FILL) 36.800

0.000

206-00065  
 

36.800

M3  

98.27000 3,616.3436.800

0.00

0155 STRUCTURE BACKFILL (CLASS 2) 157.000

0.000

206-00200  
 

157.000

M3  

3.60000 565.20157.000

0.00

0160 FILTER MATERIAL (CLASS A) 273.700

0.000

206-00510  
 

273.700

M3  

40.10000 10,975.37273.700

0.00

0165 BED COURSE MATERIAL 0.000

0.000

206-01000  
 

0.000

M3  

202.39000 0.000.000

0.00

0170 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

57,047.80000 57,047.801.000

0.00

0175 SHORING (AREA 2) 0.000

0.000

206-01782  
 

0.000

L S 

3,792.45000 0.000.000

0.00

0180 SHORING (AREA 3) 1.000

0.000

206-01783  
 

1.000

L S 

52,604.21000 52,604.211.000

0.00

0185 TOPSOIL 924.000

0.000

207-00205  
 

1,155.000

M3  

5.92000 5,470.08924.000

0.00

0190 EROSION BALES (WEED FREE) 758.000

-246.000

208-00011  
 

512.000

EACH

12.21000 6,251.52512.000

-3,003.66

0195 SILT FENCE 4,352.000

0.000

208-00020  
 

4,352.000

M   

5.19000 22,586.884,352.000

0.00

0200 STORM DRAIN INLET PROTECTION 8.000

0.000

208-00050  
 

8.000

EACH

274.75000 2,198.008.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,047.70000 2,095.402.000

0.00

0210 SEDIMENT REMOVAL AND DISPOSAL 0.930

0.000

208-00100  
 

1.000

L S 

22,566.70000 20,987.030.930

0.00

0215 EROSION CONTROL SUPERVISOR 0.920

0.000

208-00200  
 

1.000

L S 

13,939.47000 12,824.310.920

0.00

0220 RESET WATER METER 5.000

0.000

210-00035  
 

5.000

EACH

780.63000 3,903.155.000

0.00

0225 RESET FIRE HYDRANT 7.000

0.000

210-00050  
 

7.000

EACH

1,225.82000 8,580.747.000

0.00

0230 *RESET LIGHT STANDARD 6.000

0.000

210-00750  
 

6.000

EACH

1,518.00000 9,108.006.000

0.00

0235 *RESET GROUND SIGN 33.000

0.000

210-00810  
 

33.000

EACH

250.00000 8,250.0033.000

0.00

0240 *RESET FENCE 1,125.000

0.000

210-01000  
 

1,125.000

M   

21.50000 24,187.501,125.000

0.00

0245 *RESET GUARDRAIL TYPE 3 101.000

0.000

210-01130  
 

101.000

M   

24.00000 2,424.00101.000

0.00

0250 ADJUST STRUCTURE 0.000

0.000

210-04000  
 

2.000

EACH

949.46000 0.000.000

0.00

0252 SANDBLASTING SANDBLASTING  MCR LINE # 1 0.000

0.000

202-05150  
 

944.000

M2  

6.50000 0.000.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 ADJUST MANHOLE 32.000

0.000

210-04010  
 

32.000

EACH

360.69000 11,542.0832.000

0.00

0260 MODIFY MANHOLE 0.000

0.000

210-04015  
 

0.000

EACH

1,019.82000 0.000.000

0.00

0265 MODIFY MANHOLE (SPECIAL) 1.000

0.000

210-04016  
 

1.000

EACH

976.65000 976.651.000

0.00

0270 ADJUST VALVE BOX 10.000

0.000

210-04050  
 

10.000

EACH

204.81000 2,048.1010.000

0.00

0275 *SEEDING (NATIVE) 10.280

0.000

212-00006  
 

10.280

HA  

1,599.00000 16,437.7210.280

0.00

0280 *SEEDING (TEMPORARY) 5.090

0.000

212-00009  
 

5.010

HA  

466.00000 2,371.945.090

0.00

0285 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

HA  

1,599.00000 0.000.000

0.00

0290 *SOIL PREPARATION (SPECIAL) 12.480

0.000

212-00047  
 

11.770

HA  

5,834.00000 72,808.3212.480

0.00

0295 *SOD 0.000

6,633.000

212-00050  
 

6,633.000

M2  

4.68000 31,042.446,633.000

31,042.44

0300 *MULCHING (WEED FREE HAY) 15.370

0.000

213-00002  
 

15.290

HA  

810.00000 12,449.7015.370

0.00

0305 *MULCHING (WOOD CHIP) 91.200

79.900

213-00008  
 

234.000

M3  

3.20000 547.52171.100

255.68
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *MULCH TACKIFIER 1,658.600

0.000

213-00061  
 

1,658.600

KG  

3.73000 6,186.581,658.600

0.00

0315 *METAL LANDSCAPE BORDER (5X138 MM) 123.500

0.000

213-00462  
 

281.000

M   

19.00000 2,346.50123.500

0.00

0320 TREE GRATE 7.000

0.000

213-00500  
 

7.000

EACH

1,408.00000 9,856.007.000

0.00

0325 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

47,021.00000 0.000.000

0.00

0326 *F/A LANDSCAPING RESTORATION ON PROJECT 22,504.460

0.000

700-70310  
 

22,504.460

F A 

1.00000 22,504.4622,504.460

0.00

0327 F/A SPRINKLERS RESTORATION ON PROJECT 14,192.030

0.000

700-70320  
 

15,000.000

F A 

1.00000 14,192.0314,192.030

0.00

0330 *DECIDUOUS TREE (50 MM CALIPER) 31.000

0.000

214-00220  
 

31.000

EACH

304.00000 9,424.0031.000

0.00

0335 *DECIDUOUS TREE (63 MM CALIPER) 34.000

0.000

214-00225  
 

34.000

EACH

424.00000 14,416.0034.000

0.00

0340 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 499.000

42.000

214-00350  
 

541.000

EACH

25.00000 13,525.00541.000

1,050.00

0345 *EVERGREEN SHRUB (NO. 5 CONTAINER) 376.000

15.000

214-00650  
 

453.000

EACH

26.00000 10,166.00391.000

390.00

0350 *PERENNIALS (NO. 1 CONTAINER) 251.000

8.000

214-00910  
 

307.000

EACH

11.00000 2,849.00259.000

88.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *TRANSPLANT TREE (OVER 150 MM CALIPER) 64.000

0.000

215-00100  
 

64.000

EACH

709.00000 45,376.0064.000

0.00

0356 SOIL RETEN BLANKET (SPEC) MCR LINE #35 3,328.900

0.000

216-00030  
 

3,328.900

M2  

3.51000 11,684.443,328.900

0.00

0360 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

0.000

M2  

0.68000 0.000.000

0.00

0365 *PRE-EMERGENT HERBICIDE 0.000

0.000

217-00010  
 

0.000

M2  

0.95000 0.000.000

0.00

0370 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

4,477.00000 4,477.001.000

0.00

0375 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

32.93000 0.000.000

0.00

0380 *HEALTH AND SAFETY OFFICER 270.360

0.000

250-00110  
 

270.360

HOUR

63.74000 17,232.75270.360

0.00

0383 SOLID WASTE DISPOSAL DISPOSAL OF CONTAMINATED MATERIAL 8,578.000

0.000

250-00210  
 

8,578.000

M3  

29.94000 256,825.328,578.000

0.00

0385 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

T   

5.27000 0.000.000

0.00

0386 ABC (CL 6) 20,552.970

0.000

304-06007  
 

22,964.200

M3  

11.23000 230,809.8520,552.970

0.00

0390 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 3,742.670

0.000

403-00720  
 

3,742.670

T   

110.00000 411,693.703,742.670

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

5,150.350

0.000

403-35345  
 

5,149.350

T   

59.75000 307,733.415,150.350

0.00

0400 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
64-22 

26,253.020

0.000

403-35354  
 

26,253.020

T   

45.80000 1,202,388.3226,253.020

0.00

0405 *EMULSIFIED ASPHALT (SLOW-SETTING) 33,854.920

0.000

411-10255  
 

33,854.920

L   

1.00000 33,854.9233,854.920

0.00

0410 *CONCRETE PAVEMENT (240 MM) 33,051.000

0.000

412-00950  
 

33,069.000

M2  

42.50000 1,404,667.5033,051.000

0.00

0415 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 6,160.000

0.000

412-00952  
 

6,160.000

M2  

47.00000 289,520.006,160.000

0.00

0420 *CONCRETE PAVEMENT (265 MM) 19,806.300

0.000

412-01050  
 

20,555.000

M2  

36.30000 718,968.6919,806.300

0.00

0420 MATERIAL ALLOWANCE DOWEL BASKETS 0.000

0.000M2  

1.32000 0.000.000

0.00

0425 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 21,337.030

560.970

412-01060  
 

21,898.000

M2  

49.50000 1,083,951.0021,898.000

27,768.02

0430 *CONCRETE PAVEMENT (300 MM) 3,772.000

0.000

412-01200  
 

3,772.000

M2  

47.50000 179,170.003,772.000

0.00

0435 *CONCRETE PAVEMENT (315 MM) 9,101.000

0.000

412-01250  
 

9,101.060

M2  

48.80000 444,128.809,101.000

0.00

0436 ADDED ITEM (DOLLAR)/ PARKER ROAD/RAMP B UTILITY 
DELAY(CMO #10)

0.000

116,186.680

900-00006  
 

116,186.680

DOL 

1.00000 116,186.68116,186.680

116,186.68
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 GEOTEXTILE (DRAINAGE) (CLASS B) 320.000

0.000

420-00111  
 

320.000

M2  

1.77000 566.40320.000

0.00

0445 *GEOTEXTILE (WEED BARRIER) 603.800

1,600.000

420-00200  
 

2,203.800

M2  

2.17000 4,782.252,203.800

3,472.00

0450 *DRILLED CAISSON (600 MM) 1,443.640

0.000

503-00024  
 

1,443.640

M   

153.43000 221,497.691,443.640

0.00

0455 *DRILLED CAISSON (750 MM) 581.460

0.000

503-00030  
 

581.460

M   

204.28000 118,780.65581.460

0.00

0460 *DRILLED CAISSON (900 MM) 4.310

0.000

503-00036  
 

4.310

M   

305.37000 1,316.144.310

0.00

0465 *DRILLED CAISSON (1200 MM) 53.650

0.000

503-00048  
 

53.650

M   

476.34000 25,555.6453.650

0.00

0470 *DRILLED CAISSON (1350 MM) 42.340

0.000

503-00054  
 

42.340

M   

410.95000 17,399.6242.340

0.00

0475 RIPRAP (450 MM) 498.000

0.000

506-00218  
 

498.000

M3  

59.24000 29,501.52498.000

0.00

0480 CONCRETE SLOPE AND DITCH PAVING 251.490

-4.490

507-00000  
 

247.000

M3  

295.11000 72,892.17247.000

-1,325.04

0485 450 MM REINFORCED CONCRETE PIPE 2,230.755

0.000

603-01180  
 

2,231.000

M   

120.35000 268,471.362,230.755

0.00

0490 525 MM REINFORCED CONCRETE PIPE 45.050

0.000

603-01210  
 

45.050

M   

129.16000 5,818.6645.050

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 600 MM REINFORCED CONCRETE PIPE 195.000

0.000

603-01240  
 

195.000

M   

148.44000 28,945.80195.000

0.00

0500 750 MM REINFORCED CONCRETE PIPE 594.000

0.000

603-01300  
 

594.000

M   

198.45000 117,879.30594.000

0.00

0505 900 MM REINFORCED CONCRETE PIPE 313.980

0.000

603-01360  
 

314.000

M   

210.36000 66,048.83313.980

0.00

0510 1050 MM REINFORCED CONCRETE PIPE 625.000

0.000

603-01420  
 

625.000

M   

313.69000 196,056.25625.000

0.00

0512 1345X855 MM RCP RC PIPE ELLIPTICAL 1345 X 855 25.880

0.000

603-02420  
 

25.880

M   

420.00000 10,869.6025.880

0.00

0515 1200 MM REINFORCED CONCRETE PIPE 355.870

0.000

603-01480  
 

355.870

M   

370.23000 131,753.75355.870

0.00

0520 1350 MM REINFORCED CONCRETE PIPE 213.000

0.000

603-01540  
 

213.000

M   

495.27000 105,492.51213.000

0.00

0525 1500 MM REINFORCED CONCRETE PIPE 1,204.000

0.000

603-01600  
 

1,204.000

M   

451.30000 543,365.201,204.000

0.00

0530 450 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

490.48000 490.481.000

0.00

0535 1500 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05060  
 

1.000

EACH

1,223.68000 1,223.681.000

0.00

0536 ADDED ITEM (LUMP SUM)/ PARKER ROAD PIPELINE UTILITY  
DELAY

1.000

0.000

900-00014  
 

1.000

L S 

66,500.00000 66,500.001.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *900 MM REINFORCED CONCRETE PIPE (JACKED) 40.884

0.000

603-07360  
 

40.884

M   

1,868.38000 76,386.8540.884

0.00

0541 ADDED ITEM (LUMP SUM)/ JACKED PIPE VS. OPEN-CUT VAL UE 
ENGINEERING (CMO #8)

123,823.390

0.000

900-00014  
 

123,823.390

L S 

1.00000 123,823.39123,823.390

0.00

0545 1050 MM REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07420  
 

0.000

M   

1,901.49000 0.000.000

0.00

0550 1200 MM REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07480  
 

0.000

M   

2,679.03000 0.000.000

0.00

0555 375 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10150  
 

0.000

M   

144.71000 0.000.000

0.00

0560 600 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

0.000

M   

117.18000 0.000.000

0.00

0565 50 MM PLASTIC PIPE 0.000

0.000

603-50002  
 

0.000

M   

43.83000 0.000.000

0.00

0570 100 MM PLASTIC PIPE 0.000

0.000

603-50004  
 

0.000

M   

37.31000 0.000.000

0.00

0575 200 MM PLASTIC PIPE 0.000

0.000

603-50008  
 

58.000

M   

71.09000 0.000.000

0.00

0580 750 MM PLASTIC PIPE 114.000

0.000

603-50030  
 

114.000

M   

309.37000 35,268.18114.000

0.00

0585 3000X2400 MM CONCRETE BOX CULVERT (PRECAST) 11.000

0.000

603-71008  
 

11.000

M   

4,201.49000 46,216.3911.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 INLET TYPE C (2 M) 17.100

1.900

604-00305  
 

19.000

EACH

2,220.14000 42,182.6619.000

4,218.27

0595 INLET TYPE C (4 M) 0.900

0.100

604-00310  
 

1.000

EACH

3,250.70000 3,250.701.000

325.07

0600 INLET TYPE C (6 M) 1.800

0.200

604-00315  
 

2.000

EACH

4,257.90000 8,515.802.000

851.58

0605 INLET TYPE C (SPECIAL) 5.400

0.600

604-00350  
 

6.000

EACH

1,492.07000 8,952.426.000

895.24

0610 INLET TYPE 16 (DOUBLE) (SPECIAL) 7.200

0.800

604-16550  
 

8.000

EACH

2,861.94000 22,895.528.000

2,289.55

0615 INLET TYPE 16 (TRIPLE) (SPECIAL) 3.600

0.400

604-16650  
 

4.000

EACH

3,723.29000 14,893.164.000

1,489.32

0620 INLET SPECIAL 0.900

0.100

604-19000  
 

1.000

EACH

5,257.14000 5,257.141.000

525.71

0625 INLET TYPE R  L 1.5 (2 M) 33.300

3.700

604-19105  
 

37.000

EACH

3,562.09000 131,797.3337.000

13,179.73

0630 INLET TYPE R  L 1.5 (4 M) 13.500

1.500

604-19110  
 

15.000

EACH

5,613.68000 84,205.2015.000

8,420.52

0635 INLET TYPE R SPECIAL (2 M) 6.300

0.700

604-19405  
 

7.000

EACH

3,212.02000 22,484.147.000

2,248.41

0640 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 126.500

0.000

604-19724  
 

126.500

M   

476.66000 60,297.49126.500

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 VANE GRATE INLET SPECIAL 1.800

0.200

604-25000  
 

2.000

EACH

3,322.87000 6,645.742.000

664.57

0650 VANE GRATE INLET (2 M) 34.200

1.800

604-25005  
 

36.000

EACH

3,322.87000 119,623.3236.000

5,981.17

0655 VANE GRATE INLET (4 M) 12.500

2.500

604-25010  
 

15.000

EACH

3,927.50000 58,912.5015.000

9,818.75

0660 VANE GRATE INLET (6 M) 5.400

0.600

604-25015  
 

6.000

EACH

4,427.11000 26,562.666.000

2,656.27

0665 VANE GRATE INLET (8 M) 5.400

0.600

604-25025  
 

6.000

EACH

5,084.25000 30,505.506.000

3,050.55

0670 VANE GRATE INLET (DOUBLE) (2 M) 1.000

0.000

604-26005  
 

1.000

EACH

3,299.53000 3,299.531.000

0.00

0675 MANHOLE SLAB BASE (2 M) 24.000

0.000

604-30005  
 

24.000

EACH

2,675.24000 64,205.7624.000

0.00

0680 MANHOLE SLAB BASE (4 M) 28.000

0.000

604-30010  
 

28.000

EACH

4,726.83000 132,351.2428.000

0.00

0685 MANHOLE SLAB BASE (6 M) 8.000

0.000

604-30015  
 

8.000

EACH

4,257.91000 34,063.288.000

0.00

0690 MANHOLE SPECIAL (4 M) 4.000

0.000

604-39010  
 

4.000

EACH

3,023.15000 12,092.604.000

0.00

0695 MANHOLE SPECIAL (8 M) 4.000

0.000

604-39025  
 

4.000

EACH

4,934.72000 19,738.884.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 MANHOLE SPECIAL (10 M) 0.900

0.100

604-39030  
 

1.000

EACH

6,307.36000 6,307.361.000

630.74

0705 MANHOLE SPECIAL (12 M) 0.900

0.100

604-39035  
 

1.000

EACH

7,679.97000 7,679.971.000

768.00

0710 100 MM PERFORATED PIPE UNDERDRAIN 112.000

0.000

605-00040  
 

112.000

M   

17.87000 2,001.44112.000

0.00

0715 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 647.000

0.000

606-00301  
 

647.000

M   

43.00000 27,821.00647.000

0.00

0720 *GUARDRAIL TYPE 7 (STYLE CA) 282.000

0.000

606-00710  
 

282.000

M   

157.32000 44,364.24282.000

0.00

0725 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 283.000

0.000

606-00716  
 

283.000

M   

409.60000 115,916.80283.000

0.00

0730 *GUARDRAIL TYPE 7 (STYLE CC) 1,029.000

0.000

606-00720  
 

1,029.000

M   

123.66000 127,246.141,029.000

0.00

0735 *GUARDRAIL TYPE 7 (STYLE CD) 421.500

0.000

606-00730  
 

421.500

M   

130.20000 54,879.30421.500

0.00

0740 *GUARDRAIL TYPE 7 (STYLE CD)(CONCRETE GLARE SCR EEN) 582.000

0.000

606-00735  
 

582.000

M   

161.55000 94,022.10582.000

0.00

0745 *GUARDRAIL TYPE 7 (STYLE CE) 503.000

0.000

606-00740  
 

503.000

M   

193.53000 97,345.59503.000

0.00

0750 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

400.00000 1,200.003.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 *END ANCHORAGE TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

900.00000 7,200.008.000

0.00

0760 *END ANCHORAGE TYPE 3H 1.000

0.000

606-01380  
 

1.000

EACH

500.00000 500.001.000

0.00

0765 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000

0.000

606-02001  
 

11.000

EACH

1,400.00000 15,400.0011.000

0.00

0770 *FENCE (TEMPORARY) 2,342.500

0.000

607-11580  
 

2,342.500

M   

12.00000 28,110.002,342.500

0.00

0775 *END POST (CHAIN LINK) 14.000

0.000

607-52905  
 

14.000

EACH

60.00000 840.0014.000

0.00

0780 *CORNER AND LINE BRACE POST (CHAIN LINK) 24.000

0.000

607-52910  
 

24.000

EACH

70.00000 1,680.0024.000

0.00

0785 *FENCE CHAIN LINK (1500 MM) 0.000

0.000

607-53160  
 

0.000

M   

25.00000 0.000.000

0.00

0786 FENCE CL (SPEC) (1800 MM) FENCE CHAIN-LINK 
(SPECIAL)(1800)MCR LINE #43

120.000

0.000

607-53173  
 

120.000

M   

75.14000 9,016.80120.000

0.00

0787 4.2 M GATE(CL)(PVC COATED) 1.000

0.000

607-60115  
 

1.000

EACH

1,678.00000 1,678.001.000

0.00

0788 ADDED ITEM (LUMP SUM)/ PRAIRIE DOG RELOCATION 
MITIGATION (CMO #6)

1.000

0.000

900-00014  
 

1.000

L S 

34,147.42000 34,147.421.000

0.00

0789 6 M GATE D (CL) 6M GATE (DOUBLE)(CL)(MCR LINE # 44) 1.000

0.000

607-60270  
 

1.000

EACH

1,362.50000 1,362.501.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 *CONCRETE SIDEWALK (150 MM) 12,833.000

0.000

608-00006  
 

12,833.000

M2  

22.00000 282,326.0012,833.000

0.00

0795 *CONCRETE CURB RAMP 393.900

0.000

608-00010  
 

393.900

M2  

75.00000 29,542.50393.900

0.00

0800 *CONCRETE BIKEWAY (200 MM) 1,397.000

0.000

608-00028  
 

1,397.000

M2  

44.00000 61,468.001,397.000

0.00

0805 *BITUMINOUS SIDEWALK 103.390

0.000

608-01000  
 

103.390

T   

110.00000 11,372.90103.390

0.00

0810 *BITUMINOUS CURB RAMP 0.000

0.000

608-01010  
 

0.000

T   

110.00000 0.000.000

0.00

0815 *CURB TYPE 2 (SECTION B) 0.000

0.000

609-20010  
 

24.000

M   

87.00000 0.000.000

0.00

0820 *CURB AND GUTTER TYPE 2 (SECTION I-B) 549.000

0.000

609-21010  
 

549.000

M   

35.00000 19,215.00549.000

0.00

0825 *CURB AND GUTTER TYPE 2 (SECTION I-M) 642.000

0.000

609-21011  
 

642.000

M   

38.00000 24,396.00642.000

0.00

0830 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,787.600

0.000

609-21020  
 

5,791.600

M   

41.00000 237,291.605,787.600

0.00

0835 *CURB AND GUTTER TYPE 2 (SECTION II-M) 696.000

0.000

609-21021  
 

696.000

M   

45.00000 31,320.00696.000

0.00

0840 *GUTTER TYPE 2 SPECIAL 0.000

0.000

609-24000  
 

0.000

M   

80.00000 0.000.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 GUTTER TYPE 2 (600 MM) 1.600

45.400

609-24002  
 

63.600

M   

57.00000 2,679.0047.000

2,587.80

0850 *CURB TYPE 4 (SECTION M) 669.000

0.000

609-40011  
 

669.000

M   

12.00000 8,028.00669.000

0.00

0851 CURB TY 4 B (EPOXY) CURB TYPE 4 (SECTION B) 144.000

0.000

609-40021  
 

144.000

M   

50.00000 7,200.00144.000

0.00

0855 *CURB TYPE 6 (SECTION M) 174.000

0.000

609-60011  
 

174.000

M   

43.50000 7,569.00174.000

0.00

0860 *CURB (SPECIAL) 247.000

0.000

609-71000  
 

247.000

M   

46.00000 11,362.00247.000

0.00

0865 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,682.000

0.000

610-00020  
 

1,682.000

M2  

48.00000 80,736.001,682.000

0.00

0870 *MEDIAN COVER MATERIAL (CONCRETE) 3,776.000

0.000

610-00030  
 

3,776.000

M2  

45.00000 169,920.003,776.000

0.00

0875 MEDIAN COVER MATERIAL (STONE) 2,059.000

0.000

610-00055  
 

2,059.000

M2  

13.68000 28,167.122,059.000

0.00

0876 FENCE CL (1800 MM) 1800MM FENCE UN LIEU OF 155M M AS 
PER PLAN

1,705.000

0.000

607-53172  
 

1,705.000

M   

40.00000 68,200.001,705.000

0.00

0880 *DELINEATOR (TYPE I) 326.000

0.000

612-00001  
 

326.000

EACH

14.00000 4,564.00326.000

0.00

0885 *DELINEATOR (TYPE II) 35.000

0.000

612-00002  
 

35.000

EACH

16.00000 560.0035.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0890 *DELINEATOR (TYPE III) 7.000

0.000

612-00003  
 

7.000

EACH

18.00000 126.007.000

0.00

0895 *DELINEATOR (TYPE I) (BARRIER) 343.000

0.000

612-00021  
 

343.000

EACH

10.00000 3,430.00343.000

0.00

0900 *50 MM ELECTRICAL CONDUIT 1,003.000

0.000

613-00200  
 

1,003.000

M   

19.00000 19,057.001,003.000

0.00

0905 *100 MM ELECTRICAL CONDUIT 155.000

0.000

613-00400  
 

155.480

M   

44.00000 6,820.00155.000

0.00

0910 *50 MM ELECTRICAL CONDUIT (PLASTIC) 2,477.000

0.000

613-01200  
 

2,517.000

M   

33.00000 81,741.002,477.000

0.00

0915 *75 MM ELECTRICAL CONDUIT (PLASTIC) 5,101.000

11.500

613-01300  
 

5,112.500

M   

46.00000 235,175.005,112.500

529.00

0920 *PULL BOX (SPECIAL) 7.000

0.000

613-07000  
 

7.000

EACH

155.00000 1,085.007.000

0.00

0925 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

18,565.00000 18,565.001.000

0.00

0930 *LUMINAIRE (SPECIAL) 16.000

0.000

613-16000  
 

16.000

EACH

780.00000 12,480.0016.000

0.00

0934 LIGHT STD ALUM (4.3 M) LIGHT STD. SPECIAL IN PN R 5.000

0.000

613-30140  
 

5.000

EACH

2,712.17000 13,560.855.000

0.00

0935 *LIGHT STANDARD METAL (12.2 METER) 12.000

0.000

613-34400  
 

12.000

EACH

2,762.00000 33,144.0012.000

0.00



CONTID: C12541         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 12541-BID    ESTIMATE RUN

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CAT NO0200 ROADWAY 

0935 MATERIAL ALLOWANCE LIGHT STANDARD 12.2M 0.000

0.000EACH

1,141.00000 0.000.000

0.00

0935 MATERIAL ALLOWANCE LIGHT STANDARD 12.2M 0.000

0.000EACH

1,141.00000 0.000.000

0.00

0936 LIGHT STD (TEMP) TEMP LIGHT STD AT PARKER AND P EORIA. 1.000

0.000

613-50410  
 

1.000

EACH

1,625.00000 1,625.001.000

0.00

0940 *LIGHT STANDARD METAL (15.2 METER) 14.000

0.000

613-34500  
 

14.000

EACH

2,409.00000 33,726.0014.000

0.00

0940 MATERIAL ALLOWANCE LIGHT STANDARD METAL 15.2 0.000

0.000EACH

856.40000 0.000.000

0.00

0940 MATERIAL ALLOWANCE LIGHT STANDARD METAL 15.2 0.000

0.000EACH

856.40000 0.000.000

0.00

0945 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000

0.000

613-35100  
 

2.000

EACH

12,975.00000 25,950.002.000

0.00

0945 MATERIAL ALLOWANCE HIGH MAST 30.5M 0.000

0.000EACH

3,751.00000 0.000.000

0.00

0945 MATERIAL ALLOWANCE HIGH MAST 30.5M BOLTS 0.000

0.000EACH

1,607.70000 0.000.000

0.00

0945 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 30. 5 0.000

0.000EACH

6,414.00000 0.000.000

0.00

0945 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 30. 5 0.000

0.000EACH

6,414.00000 0.000.000

0.00
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0950 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 8.000

0.000

613-35140  
 

8.000

EACH

20,120.00000 160,960.008.000

0.00

0950 MATERIAL ALLOWANCE HIGH MAST 42.7M 0.000

0.000EACH

3,751.00000 0.000.000

0.00

0950 MATERIAL ALLOWANCE HIGH MAST 42.7M BOLTS 0.000

0.000EACH

1,607.70000 0.000.000

0.00

0950 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 42. 7 0.000

0.000EACH

11,929.00000 0.000.000

0.00

0950 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 42. 7 0.000

0.000EACH

11,929.00000 0.000.000

0.00

0955 *LIGHT STANDARD FOUNDATION 28.000

0.000

613-40010  
 

28.000

EACH

1,001.00000 28,028.0028.000

0.00

0960 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 M M) 78.000

0.000

613-45048  
 

78.000

M   

655.00000 51,090.0078.000

0.00

0965 *LOWERING DEVICE 10.000

0.000

613-50000  
 

10.000

EACH

6,113.00000 61,130.0010.000

0.00

0965 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

0.000EACH

3,751.00000 0.000.000

0.00

0970 *PORTABLE POWER UNIT 1.000

0.000

613-50050  
 

1.000

EACH

2,555.00000 2,555.001.000

0.00

0970 MATERIAL ALLOWANCE PORT POWER UNIT 0.000

0.000EACH

1,929.00000 0.000.000

0.00
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0975 *LIGHTING CONTROL CENTER 10.000

0.000

613-50100  
 

10.000

EACH

3,755.00000 37,550.0010.000

0.00

0975 MATERIAL ALLOWANCE LIGHT CONTROL CENTER 0.000

0.000EACH

2,250.00000 0.000.000

0.00

0980 *SECONDARY SERVICE PEDESTAL 15.000

0.000

613-50150  
 

15.000

EACH

420.00000 6,300.0015.000

0.00

0985 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000

0.000

613-70250  
 

14.000

EACH

546.00000 7,644.0014.000

0.00

0985 MATERIAL ALLOWANCE LUMINS. HPS 250 0.000

0.000EACH

110.65000 0.000.000

0.00

0990 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPE CIAL) 14.000

0.000

613-70403  
 

14.000

EACH

1,193.00000 16,702.0014.000

0.00

0995 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 52.000

0.000

613-71000  
 

52.000

EACH

1,184.00000 61,568.0052.000

0.00

1000 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 28.000

0.000

613-72150  
 

28.000

EACH

554.00000 15,512.0028.000

0.00

1001 ADDED ITEM (DOLLAR)/ EXCLUSIVE LT @ PEORIA(MCR #47) 0.000

1,650.000

900-00006  
 

1,650.000

DOL 

1.00000 1,650.001,650.000

1,650.00

1005 *SIGN PANEL (CLASS I) 79.700

0.000

614-00011  
 

79.700

M2  

17.50000 1,394.7579.700

0.00

1010 *SIGN PANEL (CLASS II) 97.250

0.000

614-00012  
 

97.250

M2  

19.00000 1,847.7597.250

0.00
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1015 *SIGN PANEL (CLASS III) 338.670

0.000

614-00013  
 

338.670

M2  

24.00000 8,128.08338.670

0.00

1020 *SIGN PANEL (CLASS I) (INSTALL ONLY) 2.000

0.000

614-00026  
 

2.000

EACH

60.00000 120.002.000

0.00

1025 *STEEL SIGN POST (57.2X57.2 MM TUBING) 8.100

0.000

614-00218  
 

8.100

M   

39.50000 319.958.100

0.00

1030 *STEEL SIGN POST (63.5X63.5 MM TUBING) 19.000

0.000

614-00220  
 

19.000

M   

52.00000 988.0019.000

0.00

1035 *STEEL SIGN POST (S 75X8.0) 6.000

0.000

614-00357  
 

6.000

M   

61.80000 370.806.000

0.00

1040 *STEEL SIGN POST (S 100X11) 7.000

0.000

614-00477  
 

7.000

M   

67.20000 470.407.000

0.00

1045 *STEEL SIGN POST (W 150X18) 25.450

0.000

614-00612  
 

25.450

M   

80.00000 2,036.0025.450

0.00

1050 *STEEL SIGN POST (W 150X22) 8.670

0.000

614-00615  
 

8,367.000

M   

87.00000 754.298.670

0.00

1055 *STEEL SIGN POST (W 200X27) 38.000

0.000

614-00818  
 

38.000

M   

94.00000 3,572.0038.000

0.00

1060 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCK ET) 195.000

0.000

614-01502  
 

195.000

M   

39.00000 7,605.00195.000

0.00

1065 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 295.000

0.000

614-01552  
 

295.000

M   

105.00000 30,975.00295.000

0.00
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1070 *CONCRETE FOOTING (TYPE 1) 6.000

0.000

614-03001  
 

6.000

EACH

900.00000 5,400.006.000

0.00

1075 *CONCRETE FOOTING (TYPE 2) 2.000

2.000

614-03002  
 

4.000

EACH

1,050.00000 4,200.004.000

2,100.00

1080 *CONCRETE FOOTING (TYPE 3) 6.000

2.000

614-03003  
 

8.000

EACH

1,300.00000 10,400.008.000

2,600.00

1085 *MASK SIGN LEGEND 1.000

0.000

614-07000  
 

1.000

EACH

800.00000 800.001.000

0.00

1090 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METE R 
FRAME) 

1.000

0.000

614-10650  
 

1.000

EACH

25,700.00000 25,700.001.000

0.00

1090 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000

0.000EACH

395.00000 0.000.000

0.00

1095 *SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METE R 
FRAME) 

1.000

0.000

614-10950  
 

1.000

EACH

38,302.00000 38,302.001.000

0.00

1095 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000

0.000EACH

395.00000 0.000.000

0.00

1100 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER F RAME) 1.000

0.000

614-60150  
 

1.000

EACH

10,735.00000 10,735.001.000

0.00

1100 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000

0.000EACH

395.00000 0.000.000

0.00

1105 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER F RAME) 3.000

0.000

614-60250  
 

3.000

EACH

18,016.00000 54,048.003.000

0.00
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1105 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000

0.000EACH

395.00000 0.000.000

0.00

1110 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 2.000

0.000

614-60300  
 

2.000

EACH

19,400.00000 38,800.002.000

0.00

1110 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000

0.000EACH

395.00000 0.000.000

0.00

1115 *CANTILEVER STRUCTURE (12 TO LESS THAN 14 METER  FRAME 4.000

0.000

614-60400  
 

4.000

EACH

28,617.00000 114,468.004.000

0.00

1115 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000

0.000EACH

395.00000 0.000.000

0.00

1120 *PEDESTRIAN SIGNAL FACE (400) 24.000

0.000

614-70117  
 

24.000

EACH

847.00000 20,328.0024.000

0.00

1120 MATERIAL ALLOWANCE PED SIGNAL FACE 0.000

0.000EACH

537.00000 0.000.000

0.00

1125 *TRAFFIC SIGNAL FACE (200-200) 2.000

0.000

614-70216  
 

2.000

EACH

572.00000 1,144.002.000

0.00

1125 MATERIAL ALLOWANCE T/S FACE (200-200) 0.000

0.000EACH

305.00000 0.000.000

0.00

1130 *TRAFFIC SIGNAL FACE (300-200-200) 2.000

0.000

614-70328  
 

2.000

EACH

757.00000 1,514.002.000

0.00

1130 MATERIAL ALLOWANCE T/S FACE (300-200-200) 0.000

0.000EACH

450.00000 0.000.000

0.00
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1135 *TRAFFIC SIGNAL FACE (300-300-300) 50.000

0.000

614-70336  
 

50.000

EACH

648.00000 32,400.0050.000

0.00

1140 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 9.000

0.000

614-70560  
 

9.000

EACH

852.00000 7,668.009.000

0.00

1145 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 639.000

0.000

614-72871  
 

639.000

M   

10.50000 6,709.50639.000

0.00

1145 MATERIAL ALLOWANCE LOOP WIRE (PREFAB) 0.000

0.000EACH

725.00000 0.000.000

0.00

1146 LOOP DETECT WIRE INSTALL ONLY 202.200

0.000

614-72875  
 

202.200

M   

6.00000 1,213.20202.200

0.00

1147 ADDED ITEM (DOLLAR)/ RAMP C LOOP DETECTION WIRE(MCR  
#48)

0.000

5,847.400

900-00006  
 

5,847.400

DOL 

1.00000 5,847.405,847.400

5,847.40

1150 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

0.000

614-72886  
 

2.000

EACH

22,380.00000 44,760.002.000

0.00

1155 *TELEPHONE INTERCONNECT WIRE 963.000

0.000

614-72891  
 

963.000

M   

5.90000 5,681.70963.000

0.00

1160 *FLASHING BEACON 2.000

0.000

614-80000  
 

2.000

EACH

1,664.00000 3,328.002.000

0.00

1165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000

0.000

614-81010  
 

2.000

EACH

9,753.00000 19,506.002.000

0.00

1170 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000

0.000

614-82010  
 

6.000

EACH

7,924.00000 47,544.006.000

0.00
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1175 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (SPECIA L) 3.000

0.000

614-82015  
 

3.000

EACH

14,982.00000 44,946.003.000

0.00

1180 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 7.000

0.000

614-84000  
 

7.000

EACH

914.00000 6,398.007.000

0.00

1180 MATERIAL ALLOWANCE T/S PED POLE 0.000

0.000EACH

280.00000 0.000.000

0.00

1181 ADDED ITEM (DOLLAR)/ RAMP B TRAFFIC SIGNAL 
REVISION(MCR LINE #50)

0.000

0.000

900-00006  
 

6,565.900

DOL 

1.00000 0.000.000

0.00

1185 IMPACT ATTENUATOR (QUADGUARD) 6.000

0.000

614-85115  
 

6.000

EACH

21,000.00000 126,000.006.000

0.00

1190 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

4.000

0.000

614-86238  
 

4.000

EACH

14,856.00000 59,424.004.000

0.00

1190 MATERIAL ALLOWANCE T/S CONTROLLER (SS)(8 PHASE) 0.000

0.000EACH

10,850.00000 0.000.000

0.00

1195 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

7,177.00000 7,177.001.000

0.00

1195 MATERIAL ALLOWANCE T/S CONTROLLER (TYPE 170) 0.000

0.000EACH

5,096.65000 0.000.000

0.00

1200 *WEATHER MONITORING SYSTEM 1.000

0.000

614-86740  
 

1.000

L S 

110,118.00000 110,118.001.000

0.00

1205 WATER METER 1.000

0.000

619-00001  
 

1.000

EACH

915.93000 915.931.000

0.00
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1210 WATER SERVICE 1.000

0.000

619-00002  
 

1.000

EACH

1,919.42000 1,919.421.000

0.00

1215 DN150 DUCTILE IRON PIPE 199.000

0.000

619-06060  
 

199.000

M   

110.44000 21,977.56199.000

0.00

1220 DN200 DUCTILE IRON PIPE 53.000

0.000

619-06080  
 

53.000

M   

121.02000 6,414.0653.000

0.00

1225 DN300 DUCTILE IRON PIPE 515.000

0.000

619-06120  
 

515.000

M   

170.37000 87,740.55515.000

0.00

1230 DN150 WELDED STEEL PIPE 0.000

31.000

619-10060  
 

31.000

M   

96.09000 2,978.7931.000

2,978.79

1235 *DN25 COPPER PIPE 73.000

0.000

619-40080  
 

73.000

M   

22.30000 1,627.9073.000

0.00

1240 *DN40 COPPER PIPE 0.000

3.100

619-40120  
 

3.100

M   

29.03000 89.993.100

89.99

1245 *DN50 COPPER PIPE 0.000

6.000

619-40160  
 

6.000

M   

38.02000 228.126.000

228.12

1250 *DN65 COPPER PIPE 0.000

0.000

619-40200  
 

0.000

M   

61.57000 0.000.000

0.00

1255 *DN25 PLASTIC PIPE 1,633.930

16.000

619-50080  
 

1,786.000

M   

9.71000 16,020.821,649.930

155.36

1260 *DN40 PLASTIC PIPE 664.000

100.000

619-50120  
 

770.000

M   

10.23000 7,815.72764.000

1,023.00
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1265 *DN50 PLASTIC PIPE 607.900

-263.000

619-50160  
 

620.000

M   

10.82000 3,731.82344.900

-2,845.66

1270 *DN65 PLASTIC PIPE 662.000

0.000

619-50200  
 

759.000

M   

17.25000 11,419.50662.000

0.00

1275 *DN100 PLASTIC PIPE 266.090

0.000

619-50320  
 

386.000

M   

62.19000 16,548.14266.090

0.00

1280 *DN150 PLASTIC PIPE 30.480

0.000

619-50480  
 

33.000

M   

67.34000 2,052.5230.480

0.00

1285 *DN200 PLASTIC PIPE 0.000

0.000

619-50640  
 

105.000

M   

73.87000 0.000.000

0.00

1290 *DN40 GATE VALVE 1.000

0.000

619-75012  
 

4.000

EACH

108.71000 108.711.000

0.00

1295 *DN50 GATE VALVE 0.000

0.000

619-75016  
 

0.000

EACH

114.18000 0.000.000

0.00

1300 *DN65 GATE VALVE 2.000

3.000

619-75020  
 

5.000

EACH

208.26000 1,041.305.000

624.78

1305 DN150 GATE VALVE 6.000

0.000

619-75048  
 

7.000

EACH

655.02000 3,930.126.000

0.00

1310 DN300 GATE VALVE 2.000

0.000

619-75096  
 

2.000

EACH

1,735.95000 3,471.902.000

0.00

1315 DN150 FIRE HYDRANT 7.000

0.000

619-78048  
 

7.000

EACH

2,439.67000 17,077.697.000

0.00
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1316 ADDED ITEM (LUMP SUM)/ LEAKING 27" WATERLINE @ PEOR IA 1.000

0.000

900-00014  
 

1.000

L S 

3,397.00000 3,397.001.000

0.00

1320 *DETOUR PAVEMENT 53,831.430

0.000

621-00450  
 

53,831.430

M2  

26.48000 1,425,456.2753,831.430

0.00

1321 ADDED ITEM (DOLLAR)/ PNR WALL TIES(MCR #51) 0.000

0.000

900-00006  
 

18,667.700

DOL 

1.00000 0.000.000

0.00

1325 SHADE SHELTER 3.000

0.000

622-00100  
 

3.000

EACH

4,129.96000 12,389.883.000

0.00

1326 ADDED ITEM (DOLLAR)/ PNR CREDIT FOR 480V LIGHTING 0.000

-1,023.000

900-00006  
 

-1,023.000

DOL 

1.00000 -1,023.00-1,023.000

-1,023.00

1327 ADDED ITEM (DOLLAR)/ COLOR CHANGE @ PNR (MCR #56) 0.000

0.000

900-00006  
 

6,562.000

DOL 

1.00000 0.000.000

0.00

1328 ADDED ITEM (DOLLAR)/ PAINTING ELEVATOR STEEL (MCR # 57) 0.000

0.000

900-00006  
 

4,552.000

DOL 

1.00000 0.000.000

0.00

1329 ADDED ITEM (DOLLAR)/ STAIR TOWER ROOFS @ PNR (MCR # 58) 0.000

0.000

900-00006  
 

9,867.500

DOL 

1.00000 0.000.000

0.00

1330 BOLLARD 0.000

0.000

622-00270  
 

2.000

EACH

788.65000 0.000.000

0.00

1331 ADDED ITEM (DOLLAR)/ BOLLARDS(SPECIAL)(PNR)(MCR LIN E 
#32)

0.000

19,725.750

900-00006  
 

19,725.750

DOL 

1.00000 19,725.7519,725.750

19,725.75

1332 ADDED ITEM (DOLLAR)/ FURNISH & INSTALL EXPANSION CO VER
PLATES(MCR #53)

0.000

0.000

900-00006  
 

3,490.000

DOL 

1.00000 0.000.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1333 ADDED ITEM (DOLLAR)/ FURNISH & INSTALL CURVED RAIL @ 
PNR(MCR #54)

0.000

0.000

900-00006  
 

5,190.000

DOL 

1.00000 0.000.000

0.00

1334 ADDED ITEM (DOLLAR)/ ADDITIONAL STEEL @ ELEVATOR CO RE 
@ PNR(MCR #55)

0.000

0.000

900-00006  
 

7,759.000

DOL 

1.00000 0.000.000

0.00

1335 WHEEL STOP 41.000

0.000

622-00540  
 

41.000

EACH

68.83000 2,822.0341.000

0.00

1339 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE 3RD FLOOR 
PNR(CMO #11)

0.000

0.000

900-00006  
 

79,950.000

DOL 

1.00000 0.000.000

0.00

1340 *MONITORING WELLS 0.000

0.000

622-00715  
 

0.000

M   

141.67000 0.000.000

0.00

1341 ADDED ITEM (DOLLAR)/ PNR WINTER PROTECTION(MCR #46) 0.000

4,950.210

900-00006  
 

4,950.210

DOL 

1.00000 4,950.214,950.210

4,950.21

1342 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE @ W. WALL @ 
PNR(MCR LINE #31)

0.000

0.000

900-00006  
 

8,190.000

DOL 

1.00000 0.000.000

0.00

1343 ADDED ITEM (DOLLAR)/ EXPANSION JOINT WINTER PROTECT ION
@ PNR(MCR LINE #44)

7,285.000

0.000

900-00006  
 

7,285.000

DOL 

1.00000 7,285.007,285.000

0.00

1344 ADDED ITEM (DOLLAR)/ SIGNING CHANGES @ PNR(MCR #45) 755.500

0.000

900-00006  
 

755.500

DOL 

1.00000 755.50755.500

0.00

1345 COMFORT STATION 0.980

0.000

622-00800  
 

1.000

EACH

17,959.88000 17,600.680.980

0.00

1346 ADDED ITEM (DOLLAR)/ FURNISH/INSTALL GRINDER PUMP ( MCR
LINE #34)

6,596.000

0.000

900-00006  
 

6,596.000

DOL 

1.00000 6,596.006,596.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1347 ADDED ITEM (DOLLAR)/ BENDING OF ELECTRICAL TUBING(M CR 
#41)

0.000

6,386.000

900-00006  
 

6,386.000

DOL 

1.00000 6,386.006,386.000

6,386.00

1348 ADDED ITEM (DOLLAR)/ CODE BLUE PHONES(MCR LINE #39) 0.000

9,395.000

900-00006  
 

9,395.000

DOL 

1.00000 9,395.009,395.000

9,395.00

1349 ADDED ITEM (DOLLAR)/ ADDED ELEVATOR ELECTRICAL(MCR 
#40)

0.000

3,385.850

900-00006  
 

3,385.850

DOL 

1.00000 3,385.853,385.850

3,385.85

1350 *RIDESTOP BUILDING (TEMPORARY) 1.000

0.000

622-11052  
 

1.000

EACH

65,233.08000 65,233.081.000

0.00

1351 ADDED ITEM (DOLLAR)/ CREDIT FOR USING MH1 LIGHT 
FIXTURES IN LIEU OF MH4

-1,745.000

0.000

900-00006  
 

-1,745.000

DOL 

1.00000 -1,745.00-1,745.000

0.00

1352 ADDED ITEM (DOLLAR)/ CONDUIT FOR PAY PHONES(MCR #42 ) 0.000

953.990

900-00006  
 

953.990

DOL 

1.00000 953.99953.990

953.99

1353 ADDED ITEM (DOLLAR)/ RELOCATION OF PNR PANEL BOARD( MCR
#38)

0.000

6,867.000

900-00006  
 

6,867.000

DOL 

1.00000 6,867.006,867.000

6,867.00

1354 ADDED ITEM (DOLLAR)/ PNR SECURITY SYSTEM 
MODIFICATIONS(CMO #09)

0.000

28,583.000

900-00006  
 

28,583.000

DOL 

1.00000 28,583.0028,583.000

28,583.00

1355 *PARKING STRUCTURE 1.000

0.000

622-11080  
 

1.000

L S 

4,852,966.73000 4,852,966.731.000

0.00

1355 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1355 MATERIAL ALLOWANCE PRECAST PANELS/SHOP SETUP/SHOP 
DRAWINGS

0.000

0.000L S 

4,852,966.73000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1355 MATERIAL ALLOWANCE PRECAST PANELS/SHOP SETUP/SHOP 
DRAWINGS

0.000

0.000L S 

4,852,966.73000 0.000.000

0.00

1356 ADDED ITEM (DOLLAR)/ MILESTONE #4(PNR) INCENTIVE 162,400.000

0.000

900-00006  
 

162,400.000

DOL 

1.00000 162,400.00162,400.000

0.00

1357 ADDED ITEM (LUMP SUM)/ ADDITION OF 3RD LEVEL TO 9-M ILE
PARKING GARAGE

1.000

0.000

900-00014  
 

1.000

L S 

4,050,000.00000 4,050,000.001.000

0.00

1358 ADDED ITEM (DOLLAR)/ CREDIT FOR REDUCED QUANITITY O F 
PNR DRAINS

-12,728.000

0.000

900-00006  
 

-12,728.000

DOL 

1.00000 -12,728.00-12,728.000

0.00

1359 ADDED ITEM (DOLLAR)/ REGRADE OVERFLOW LOT(RTD)(MCR 
LINE #33)

1,580.000

0.000

900-00006  
 

1,580.000

DOL 

1.00000 1,580.001,580.000

0.00

1360 *DRIP EMITTER TUBING 916.400

66.000

623-00162  
 

1,077.400

M   

5.90000 5,796.16982.400

389.40

1365 *DN15 FLUSH UNIT 0.000

0.000

623-00184  
 

13.000

EACH

37.45000 0.000.000

0.00

1370 *DN15 AIR RELIEF UNIT 0.000

0.000

623-00185  
 

28.000

EACH

52.98000 0.000.000

0.00

1375 *DN100 POP-UP SPRAY SPRINKLER 424.000

0.000

623-00205  
 

444.000

EACH

13.61000 5,770.64424.000

0.00

1380 *DN90 POP-UP ROTARY SPRINKLER 41.000

0.000

623-00328  
 

41.000

EACH

48.82000 2,001.6241.000

0.00

1385 *DN40 BACKFLOW PREVENTER 0.000

1.000

623-01712  
 

1.000

EACH

2,460.00000 2,460.001.000

2,460.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1390 *DN50 BACKFLOW PREVENTER 2.000

0.000

623-01716  
 

2.000

EACH

3,332.00000 6,664.002.000

0.00

1395 *DN80 BACKFLOW PREVENTER 0.000

1.000

623-01724  
 

1.000

EACH

5,913.00000 5,913.001.000

5,913.00

1400 *DN25 PRESSURE REDUCING VALVE 11.000

1.000

623-01808  
 

12.000

EACH

251.00000 3,012.0012.000

251.00

1405 *DN40 PRESSURE REDUCING VALVE 0.000

9.000

623-01812  
 

9.000

EACH

474.00000 4,266.009.000

4,266.00

1410 *DN50 PRESSURE REDUCING VALVE 1.000

1.000

623-01816  
 

2.000

EACH

626.00000 1,252.002.000

626.00

1415 *DN80 PRESSURE REDUCING VALVE 0.000

1.000

623-01824  
 

1.000

EACH

990.00000 990.001.000

990.00

1420 *DN25 STRAINER 6.000

0.000

623-01908  
 

9.000

EACH

150.00000 900.006.000

0.00

1425 *DN40 STRAINER 5.000

0.000

623-01912  
 

9.000

EACH

184.00000 920.005.000

0.00

1430 *DN25 DRAIN VALVE 4.000

0.000

623-02008  
 

5.000

EACH

106.00000 424.004.000

0.00

1435 *DN25 AUTOMATIC CONTROL VALVE 11.000

0.000

623-03108  
 

15.000

EACH

162.00000 1,782.0011.000

0.00

1440 *DN40 AUTOMATIC CONTROL VALVE 22.000

0.000

623-03112  
 

23.000

EACH

227.00000 4,994.0022.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1445 *DN50 AUTOMATIC CONTROL VALVE 7.000

0.000

623-03116  
 

7.000

EACH

300.00000 2,100.007.000

0.00

1450 *DN80 AUTOMATIC CONTROL VALVE 1.000

0.000

623-03124  
 

1.000

EACH

735.00000 735.001.000

0.00

1455 *CONTROL WIRE 24 VOLT 10,410.200

2,888.000

623-04000  
 

13,298.200

M   

0.41000 5,452.2613,298.200

1,184.08

1460 *DN25 QUICK-COUPLER VALVE 14.000

3.000

623-04008  
 

17.000

EACH

170.00000 2,890.0017.000

510.00

1465 *VALVE BOX 67.000

7.000

623-06900  
 

78.000

EACH

71.00000 5,254.0074.000

497.00

1470 DN40 WATER METER 0.000

0.000

623-07012  
 

0.000

EACH

3,000.00000 0.000.000

0.00

1475 DN50 WATER METER 0.000

0.000

623-07016  
 

0.000

EACH

4,400.00000 0.000.000

0.00

1480 DN80 WATER METER 0.000

0.000

623-07024  
 

0.000

EACH

5,500.00000 0.000.000

0.00

1485 *SOIL MOISTURE SENSOR 0.000

0.000

623-07500  
 

3.000

EACH

190.00000 0.000.000

0.00

1490 *MASTER CONTROLLER 0.000

0.000

623-08200  
 

1.000

EACH

16,600.00000 0.000.000

0.00

1495 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 0.000

0.000

623-08210  
 

2.000

EACH

2,603.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1500 *16 STATION SATELLITE CONTROLLER 0.000

0.000

623-08416  
 

5.000

EACH

4,690.00000 0.000.000

0.00

1501 ADDED ITEM (DOLLAR)/ IRRIGATION BORE(MCR #49) 0.000

8,373.520

900-00006  
 

8,373.520

DOL 

1.00000 8,373.528,373.520

8,373.52

1505 *CONSTRUCTION SURVEYING 0.950

0.000

625-00000  
 

1.000

L S 

709,609.00000 674,128.550.950

0.00

1506 CONST SURVEYING (HOUR) EXTRA WORK(ADD'L. CONSTR. 
SURVEYING)

55.243

0.000

625-00001  
 

55.000

HOUR

100.00000 5,524.3055.243

0.00

1510 *MOBILIZATION 0.650

0.000

626-00000  
 

0.650

L S 

3,582,086.01000 2,328,355.910.650

0.00

1515 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

M2  

16.00000 0.000.000

0.00

1520 *EPOXY PAVEMENT MARKING 1,829.580

0.000

627-00005  
 

2,329.010

L   

13.00000 23,784.541,829.580

0.00

1525 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 14,390.039

0.000

627-00012  
 

14,390.000

L   

7.80000 112,242.3014,390.039

0.00

1530 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.500

627-01000  
 

5.000

M2  

104.50000 52.250.500

52.25

1535 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

233.000

627-03000  
 

944.000

M2  

79.00000 18,407.00233.000

18,407.00

1536 PVMT MKG PAINT (WS) MCR LINE 18 223.350

0.000

627-30105  
 

223.400

M2  

75.00000 16,751.25223.350

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1537 PVMT MKG PAINT (XS) MCR LINE 19 946.700

0.000

627-30110  
 

1,016.700

M2  

46.00000 43,548.20946.700

0.00

1540 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

83.370

627-30325  
 

83.400

M2  

196.37000 16,371.3783.370

16,371.37

1545 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

321.800

627-30330  
 

321.800

M2  

77.47000 24,929.85321.800

24,929.85

1550 *SURVEY MONUMENT (TYPE 1) 72.000

0.000

629-01001  
 

72.000

EACH

58.00000 4,176.0072.000

0.00

1555 *SURVEY MONUMENT (TYPE 2) 7.000

0.000

629-01002  
 

7.000

EACH

390.00000 2,730.007.000

0.00

1560 *SURVEY MONUMENT (TYPE 5) 17.000

0.000

629-01005  
 

17.000

EACH

135.00000 2,295.0017.000

0.00

1565 *SURVEY MONUMENT (TYPE 6) 0.000

0.000

629-01006  
 

0.000

EACH

65.00000 0.000.000

0.00

1570 *SURVEY MONUMENT (TYPE 2A) 0.000

0.000

629-01021  
 

0.000

EACH

475.00000 0.000.000

0.00

1575 *MONUMENT BOX 0.000

0.000

629-01050  
 

0.000

EACH

168.00000 0.000.000

0.00

1580 *LOCATE MONUMENTS 0.000

0.000

629-01110  
 

0.000

HOUR

145.00000 0.000.000

0.00

1585 FLAGGING 34,149.000

1,128.000

630-00000  
 

35,428.500

HOUR

26.50000 934,840.5035,277.000

29,892.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1590 *TRAFFIC CONTROL SUPERVISOR 524.000

41.000

630-00002  
 

580.000

DAY 

375.00000 211,875.00565.000

15,375.00

1595 UNIFORMED TRAFFIC CONTROL 4,410.500

606.500

630-00003  
 

5,084.000

HOUR

45.00000 225,765.005,017.000

27,292.50

1600 TRAFFIC CONTROL VEHICLE 2.700

0.000

630-00004  
 

3.000

EACH

3,500.00000 9,450.002.700

0.00

1605 TRAFFIC CONTROL INSPECTION 71.500

24.000

630-00007  
 

101.500

DAY 

65.00000 6,207.5095.500

1,560.00

1610 FLASHING BEACON (PORTABLE) 5.400

0.000

630-80001  
 

6.000

EACH

3,000.00000 16,200.005.400

0.00

1615 BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.200

0.000

630-80335  
 

8.000

EACH

300.00000 2,160.007.200

0.00

1620 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

10.000

EACH

600.00000 0.000.000

0.00

1625 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 168.300

0.000

630-80341  
 

187.000

EACH

250.00000 42,075.00168.300

0.00

1630 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.900

0.000

630-80342  
 

91.000

EACH

250.00000 20,475.0081.900

0.00

1635 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.600

0.000

630-80343  
 

14.000

EACH

250.00000 3,150.0012.600

0.00

1640 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 46.369

0.000

630-80344  
 

52.000

M2  

155.00000 7,187.2046.369

0.00
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1645 PORTABLE MESSAGE SIGN PANEL 5.400

0.000

630-80355  
 

6.000

EACH

25,000.00000 135,000.005.400

0.00

1650 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

5.400

0.000

630-80356  
 

6.000

EACH

3,500.00000 18,900.005.400

0.00

1655 DRUM CHANNELIZING DEVICE 612.000

0.000

630-80360  
 

680.000

EACH

75.00000 45,900.00612.000

0.00

1660 CONCRETE BARRIER (TEMPORARY) 8,929.215

0.000

630-80370  
 

9,921.350

M   

71.04000 634,331.438,929.215

0.00

1661 ADDED ITEM (METER)/ CONCRETE 
BARRIER(TEMP)(SPECIAL)(MCR LINE #30)

232.000

0.000

900-00012  
 

232.000

M   

100.00000 23,200.00232.000

0.00

1665 GLARE SCREEN (TEMPORARY) 928.800

0.000

630-80378  
 

1,032.000

M   

29.00000 26,935.20928.800

0.00

1670 TRAFFIC CONE 810.000

0.000

630-80380  
 

900.000

EACH

16.00000 12,960.00810.000

0.00

1675 *MOBILE PAVEMENT MARKING ZONE 11.500

0.000

630-80520  
 

48.000

DAY 

950.00000 10,925.0011.500

0.00

1680 IMPACT ATTENUATOR (TEMPORARY) 15.300

0.000

630-85010  
 

19.000

EACH

4,400.00000 67,320.0015.300

0.00

1685 *TRAFFIC SIGNAL (TEMPORARY) 5.000

0.000

630-86810  
 

5.000

EACH

14,458.00000 72,290.005.000

0.00

1686 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME PRIC E 
REDUCTION

-4,500.000

0.000

900-00006  
 

-4,500.000

DOL 

1.00000 -4,500.00-4,500.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1690 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1691 ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL WELD ANALYSIS 1,930.000

0.000

900-00006  
 

1,930.000

DOL 

1.00000 1,930.001,930.000

0.00

1695 F/A PARTNERING 9,422.460

0.000

700-70011  
 

9,422.460

F A 

1.00000 9,422.469,422.460

0.00

1700 F/A ASPHALT PAVEMENT INCENTIVE 60,620.810

0.000

700-70012  
 

60,620.810

F A 

1.00000 60,620.8160,620.810

0.00

1705 F/A CONCRETE INCENTIVE PAYMENT 110,876.150

-1,101.260

700-70013  
 

109,774.890

F A 

1.00000 109,774.89109,774.890

-1,101.26

1710 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1715 F/A OJT PILOT 4,272.000

3,604.800

700-70022  
 

8,140.800

F A 

1.00000 7,876.807,876.800

3,604.80

1720 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1725 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

4,149.000

F A 

1.00000 0.000.000

0.00

1730 F/A OBTAIN FIBER OPTIC RELOCATION FROM ICG 0.000

0.000

700-70070  
 

30,000.000

F A 

1.00000 0.000.000

0.00

1735 F/A OBTAIN PHONE SERVICE FROM US WEST FOR RTD 0.000

0.000

700-70070  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1740 F/A OBTAIN SANITARY SEWER CONNECTION 10,699.000

0.000

700-70070  
 

10,699.000

F A 

1.00000 10,699.0010,699.000

0.00

1745 F/A OBTAIN WATER TAP  OF 42" WATER CONDUIT FOR 12" 9,295.000

0.000

700-70070  
 

9,295.000

F A 

1.00000 9,295.009,295.000

0.00

1750 F/A OBTAIN WATER TAP FEE AND INSPECTION FROM AU RORA 10,351.000

0.000

700-70070  
 

10,351.000

F A 

1.00000 10,351.0010,351.000

0.00

1755 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIG HWAY 
FACILITIES

0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

1760 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR RTD  
FACILITIES

0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

1765 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1770 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

2562 ADDED ITEM (LUMP SUM)/ CELLULAR PHONES FOR PROJECT 
PERSONNEL (SUPPLEMENTAL)

748.070

0.000

900-00014  
 

747.070

L S 

1.00000 748.07748.070

0.00

2565 F/A PRE-CONSTRUCTION CONFERENCE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

2570 F/A EARLY COMPLETION INCENTIVE PAYMENT 500,000.000

250,000.000

700-70035  
 

1,050,000.000

F A 

1.00000 750,000.00750,000.000

250,000.00

2571 ADDED ITEM (DOLLAR)/ REIMBURSEMENT OF OVERTIME LABOR 
COSTS(CMO #20)

0.000

0.000

900-00006  
 

472,406.000

DOL 

1.00000 0.000.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2575 F/A ROAD CLOSURE REDUCTION INCENTIVES 0.000

180,000.000

700-70035  
 

260,000.000

F A 

1.00000 180,000.00180,000.000

180,000.00

2582 ADDED ITEM (DOLLAR)/ UTILITY RESTORATION AT MCDONAL DS 2,584.000

0.000

900-00006  
 

2,584.000

DOL 

1.00000 2,584.002,584.000

0.00

2587 ADDED ITEM (DOLLAR)/ UTILITY DELAYS ON RAMP H 14,223.000

0.000

900-00006  
 

14,223.000

DOL 

1.00000 14,223.0014,223.000

0.00

2592 ADDED ITEM (DOLLAR)/ PRICE REDUCE CLASS B CONCRETE -430.910

0.000

900-00006  
 

-430.910

DOL 

1.00000 -430.91-430.910

0.00

2593 ADDED ITEM (DOLLAR)/ CDI SUBCONTRACTOR CLAIM DEDUCTION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2594 ADDED ITEM (DOLLAR)/ PNR DECK TOPPING PRICE DEDUCTI ON 0.000

0.000

900-00006  
 

-27,495.000

DOL 

1.00000 0.000.000

0.00

2595 ADDED ITEM (DOLLAR)/ UDBE OBLIGATION PRICE REDUCTIO N 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2596 ADDED ITEM (DOLLAR)/ RAMP B DEWATERING-EXTRA (CMO # 17) 0.000

0.000

900-00006  
 

39,665.480

DOL 

1.00000 0.000.000

0.00

2597 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION COSTS 
(CMO #18)

0.000

0.000

900-00006  
 

175,166.000

DOL 

1.00000 0.000.000

0.00

CAT 34,305,609.30925,218.1736,825,360.70CURRENT AMT0200 $ $ $

CAT NO0201 RETAINING WALLS AND SOUND BARRIERS 

1790 STRUCTURE EXCAVATION 20,228.000

0.000

206-00000  
 

20,228.000

M3  

5.55000 112,265.4020,228.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALLS AND SOUND BARRIERS 

1795 *STRUCTURE BACKFILL (CLASS 1) 40,419.000

0.000

206-00100  
 

40,419.000

M3  

6.80000 274,849.2040,419.000

0.00

1800 *MECHANICAL REINFORCEMENT OF SOIL 20,323.010

0.000

206-00360  
 

20,323.010

M3  

14.93000 303,422.5420,323.010

0.00

1805 *BLOCK FACING 5,813.000

0.000

504-04410  
 

5,813.000

M2  

115.72000 672,680.365,813.000

0.00

1810 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 854.400

38.600

507-00100  
 

893.000

M3  

342.45000 305,807.85893.000

13,218.57

1815 *CONCRETE SEALER 3,189.000

0.000

515-00400  
 

3,189.000

M2  

3.50000 11,161.503,189.000

0.00

1816 ADDED ITEM (DOLLAR)/ WALL B-3 ANTI-GRAFFITI(MCR #32 ) 0.000

1,436.700

900-00006  
 

1,436.700

DOL 

1.00000 1,436.701,436.700

1,436.70

1820 CONCRETE CLASS D (WALL) 1,406.000

0.000

601-03050  
 

1,406.000

M3  

239.98000 337,411.881,406.000

0.00

1825 *BRIDGE DECK FINISH (SAWED GROOVES) 315.000

0.000

601-40250  
 

1,775.000

M2  

6.25000 1,968.75315.000

0.00

1830 *STRUCTURAL CONCRETE COATING 689.000

0.000

601-40300  
 

689.000

M2  

34.46000 23,742.94689.000

0.00

1835 *REINFORCING STEEL 31,001.100

0.000

602-00000  
 

31,001.100

KG  

0.88000 27,280.9731,001.100

0.00

1840 *REINFORCING STEEL (EPOXY COATED) 100,460.000

0.000

602-00020  
 

100,460.000

KG  

1.08000 108,496.80100,460.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALLS AND SOUND BARRIERS 

1845 *BRIDGE RAIL TYPE 7 1,090.000

0.000

606-10700  
 

1,090.000

M   

122.60000 133,634.001,090.000

0.00

1850 *FENCE (SOUND BARRIER) 3,389.700

0.000

607-15100  
 

3,390.000

M2  

213.80000 724,717.863,389.700

0.00

1855 *FENCE CHAIN LINK (PVC COATED) 239.000

0.000

607-53001  
 

239.000

M   

60.00000 14,340.00239.000

0.00

1860 *FENCE CHAIN LINK (SPECIAL) (900 MM) 1,067.200

0.000

607-53137  
 

1,068.200

M   

67.00000 71,502.401,067.200

0.00

1860 MATERIAL ALLOWANCE FENCE CL(900MM) 0.000

0.000M   

52.00000 0.000.000

0.00

1865 *50 MM ELECTRICAL CONDUIT 1,062.000

0.000

613-00200  
 

1,062.000

M   

19.00000 20,178.001,062.000

0.00

1870 *MOBILIZATION 0.050

0.000

626-00000  
 

0.050

L S 

3,582,086.01000 179,104.300.050

0.00

2533 ADDED ITEM (LUMP SUM)/ WALL B-3 ADDITIONAL COSTS FO R 
ADDITIONAL GANG FORMS

1.000

0.000

900-00014  
 

1.000

L S 

14,760.00000 14,760.001.000

0.00

CAT 3,338,761.4514,655.273,348,017.59CURRENT AMT0201 $ $ $

CAT NO0300 STR. F-17-FE 

1875 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

40,631.65000 40,631.651.000

0.00

1880 STRUCTURE EXCAVATION 170.000

0.000

206-00000  
 

170.000

M3  

5.55000 943.50170.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-17-FE 

1885 STRUCTURE BACKFILL (FLOW-FILL) 136.000

0.000

206-00065  
 

136.000

M3  

98.27000 13,364.72136.000

0.00

1890 STRUCTURE BACKFILL (CLASS 2) 55.000

0.000

206-00200  
 

55.000

M3  

3.60000 198.0055.000

0.00

1895 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

0.000

0.000

403-35345  
 

0.000

T   

59.75000 0.000.000

0.00

1900 *DRILLED CAISSON (1200 MM) 54.390

0.000

503-00048  
 

54.390

M   

476.34000 25,908.1354.390

0.00

1905 *STRUCTURAL STEEL 97,430.000

0.000

509-00000  
 

97,430.000

KG  

2.92000 284,495.6097,430.000

0.00

1910 BEARING DEVICE (TYPE I) 6.000

0.000

512-00101  
 

6.000

EACH

1,727.96000 10,367.766.000

0.00

1915 CONCRETE CLASS B (BRIDGE) 44.000

0.000

601-01040  
 

44.000

M3  

436.09000 19,187.9644.000

0.00

1920 CONCRETE CLASS D (BRIDGE) 15.000

0.000

601-03040  
 

15.000

M3  

702.86000 10,542.9015.000

0.00

1925 CONCRETE CLASS D (BRIDGE) (SPECIAL) 126.000

0.000

601-03041  
 

126.000

M3  

534.88000 67,394.88126.000

0.00

1930 *REINFORCING STEEL 37,510.000

0.000

602-00000  
 

37,510.000

KG  

0.88000 33,008.8037,510.000

0.00

1935 *REINFORCING (FIBER REINFORCED PLASTIC) 0.200

0.000

602-00050  
 

0.200

M3  

34,514.39000 6,902.880.200

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-17-FE 

1940 *BRIDGE RAIL TYPE 7 31.000

0.000

606-10700  
 

31.000

M   

122.60000 3,800.6031.000

0.00

1945 *MOBILIZATION 0.010

0.000

626-00000  
 

0.010

L S 

3,582,086.01000 35,820.860.010

0.00

CAT 552,568.240.00552,568.24CURRENT AMT0300 $ $ $

CAT NO0301 STRS. F-17-GX, GZ 

1950 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

165,079.57000 330,159.142.000

0.00

1955 STRUCTURE EXCAVATION 3,644.000

0.000

206-00000  
 

3,644.000

M3  

5.55000 20,224.203,644.000

0.00

1960 STRUCTURE BACKFILL (FLOW-FILL) 1,756.000

0.000

206-00065  
 

1,756.000

M3  

98.27000 172,562.121,756.000

0.00

1965 STRUCTURE BACKFILL (CLASS 2) 338.000

0.000

206-00200  
 

338.000

M3  

3.60000 1,216.80338.000

0.00

1970 *DRILLED CAISSON (750 MM) 428.294

-0.294

503-00030  
 

428.000

M   

204.28000 87,431.84428.000

-60.06

1975 *DRILLED CAISSON (1050 MM) 242.700

0.000

503-00042  
 

243.000

M   

363.90000 88,318.53242.700

0.00

1980 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 278.400

0.000

507-00100  
 

278.400

M3  

342.45000 95,338.08278.400

0.00

1985 *STRUCTURAL STEEL 943,272.000

0.000

509-00000  
 

943,272.000

KG  

2.92000 2,754,354.24943,272.000

0.00
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PCN: 12541-BID    ESTIMATE RUN

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRS. F-17-GX, GZ 

1985 MATERIAL ALLOWANCE STRUCTUAL STEEL FROM UNIVERSAL FAB. 0.000

0.000KG  

2.50000 0.000.000

0.00

1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ GIR DERS) 0.000

0.000KG  

2.50000 0.000.000

0.00

1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ/GZ 
GIRDERS)

0.000

0.000KG  

1.27500 0.000.000

0.00

1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ/GZ 
GIRDERS)

0.000

0.000KG  

1.27500 0.000.000

0.00

1990 BEARING DEVICE (TYPE I) 12.000

0.000

512-00101  
 

12.000

EACH

1,727.96000 20,735.5212.000

0.00

1995 BEARING DEVICE (TYPE III) 6.000

0.000

512-00103  
 

6.000

EACH

7,297.89000 43,787.346.000

0.00

1997 ADDED ITEM (EACH)/ ELASTOMERIC BEARING PADS 24.000

0.000

900-00007  
 

24.000

EACH

156.41000 3,753.8424.000

0.00

2000 BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

6,359.75000 12,719.502.000

0.00

2005 *CONCRETE SEALER 4,528.000

0.000

515-00400  
 

4,528.000

M2  

3.50000 15,848.004,528.000

0.00

2010 BRIDGE EXPANSION DEVICE (0-100 MM) 100.000

0.000

518-01004  
 

100.000

M   

428.07000 42,807.00100.000

0.00

2010 MATERIAL ALLOWANCE F-17-GX,GZ 0.000

0.000M   

204.53000 0.000.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0301 STRS. F-17-GX, GZ 

2015 CONCRETE CLASS B (BRIDGE) 402.000

0.000

601-01040  
 

402.000

M3  

436.09000 175,308.18402.000

0.00

2020 CONCRETE CLASS D (BRIDGE) 1,392.000

0.000

601-03040  
 

1,392.000

M3  

702.86000 978,381.121,392.000

0.00

2025 *BRIDGE DECK FINISH (SAWED GROOVES) 3,864.000

0.000

601-40250  
 

3,864.000

M2  

6.25000 24,150.003,864.000

0.00

2030 *STRUCTURAL CONCRETE COATING 166.000

166.000

601-40300  
 

332.000

M2  

34.46000 11,440.72332.000

5,720.36

2035 *REINFORCING STEEL 52,280.000

0.000

602-00000  
 

52,280.000

KG  

0.88000 46,006.4052,280.000

0.00

2040 *REINFORCING STEEL (EPOXY COATED) 252,340.000

0.000

602-00020  
 

252,340.000

KG  

1.08000 272,527.20252,340.000

0.00

2045 *BRIDGE RAIL TYPE 7 468.000

0.000

606-10700  
 

468.000

M   

122.60000 57,376.80468.000

0.00

2050 *FENCE CHAIN LINK (SPECIAL) (900 MM) 414.000

0.000

607-53137  
 

414.000

M   

67.00000 27,738.00414.000

0.00

2050 MATERIAL ALLOWANCE BRIDGE PINS 1-1/2 CRR @ 10" 0.000

0.000M   

50.00000 0.000.000

0.00

2050 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000

0.000M   

52.00000 0.000.000

0.00

2055 *19 MM ELECTRICAL CONDUIT 88.000

0.000

613-00075  
 

88.000

M   

18.00000 1,584.0088.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0301 STRS. F-17-GX, GZ 

2060 *50 MM ELECTRICAL CONDUIT 510.000

0.000

613-00200  
 

510.000

M   

19.00000 9,690.00510.000

0.00

2065 *MOBILIZATION 0.100

0.000

626-00000  
 

0.100

L S 

3,582,086.01000 358,208.600.100

0.00

CAT 5,651,667.175,660.305,651,776.34CURRENT AMT0301 $ $ $

CAT NO0302 STR. F-17-GY, KS 

2070 *REMOVAL OF MAT FROM BRIDGE 2,396.000

0.000

202-00410  
 

2,396.000

M2  

10.05000 24,079.802,396.000

0.00

2075 STRUCTURE EXCAVATION 448.640

0.360

206-00000  
 

449.000

M3  

5.55000 2,491.95449.000

2.00

2080 STRUCTURE BACKFILL (FLOW-FILL) 126.000

0.000

206-00065  
 

126.000

M3  

98.27000 12,382.02126.000

0.00

2085 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 247.750

0.000

507-00100  
 

247.800

M3  

342.45000 84,841.99247.750

0.00

2090 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

6,359.75000 6,359.751.000

0.00

2095 *BRIDGE EXPANSION DEVICE (0-50 MM) 158.000

0.000

518-01002  
 

158.000

M   

258.20000 40,795.60158.000

0.00

2096 ADDED ITEM (LUMP SUM)/ MCR LINE # 15 - F17 KS 
ADDITIONAL EXPANSION MATERIAL

1.000

0.000

900-00014  
 

1.000

L S 

7,840.00000 7,840.001.000

0.00

2100 CONCRETE CLASS D (BRIDGE) 140.290

0.000

601-03040  
 

140.300

M3  

702.86000 98,604.23140.290

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0302 STR. F-17-GY, KS 

2105 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 413.200

72.640

601-06040  
 

485.840

M3  

339.43000 164,908.67485.840

24,656.20

2106 ADDED ITEM (DOLLAR)/ SILICA FUME DELAMINATION(CMO # 12) 0.000

0.000

900-00006  
 

72,383.490

DOL 

1.00000 0.000.000

0.00

2110 *BRIDGE DECK FINISH (SAWED GROOVES) 6,473.000

0.000

601-40250  
 

6,473.000

M2  

6.25000 40,456.256,473.000

0.00

2115 *REINFORCING STEEL (EPOXY COATED) 12,680.000

0.000

602-00020  
 

12,680.000

KG  

1.08000 13,694.4012,680.000

0.00

CAT 496,454.6624,658.20568,862.30CURRENT AMT0302 $ $ $

CAT NO0303 STRS. F-17-IL, KB, KU 

2120 STRUCTURE EXCAVATION 7,708.000

0.000

206-00000  
 

7,708.000

M3  

5.55000 42,779.407,708.000

0.00

2125 *STRUCTURE BACKFILL (CLASS 1) 4,815.000

0.000

206-00100  
 

4,815.000

M3  

6.80000 32,742.004,815.000

0.00

2130 *MECHANICAL REINFORCEMENT OF SOIL 3,124.000

0.000

206-00360  
 

3,124.000

M3  

14.93000 46,641.323,124.000

0.00

2133 MECH STABILIZED EARTH WALL (TEMP) 121.880

0.000

504-04150  
 

198.520

M2  

172.00000 20,963.36121.880

0.00

2135 *DRILLED CAISSON (600 MM) 882.451

-0.450

503-00024  
 

882.001

M   

153.43000 135,325.41882.001

-69.04

2140 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 156.700

0.000

507-00100  
 

156.700

M3  

342.45000 53,661.92156.700

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0303 STRS. F-17-IL, KB, KU 

2145 *CONCRETE SEALER 2,246.000

0.000

515-00400  
 

2,246.000

M2  

3.50000 7,861.002,246.000

0.00

2150 BRIDGE EXPANSION DEVICE (0-100 MM) 105.000

0.000

518-01004  
 

105.000

M   

428.07000 44,947.35105.000

0.00

2150 MATERIAL ALLOWANCE F-17-KB/KU 0.000

0.000M   

204.53000 0.000.000

0.00

2155 CONCRETE CLASS B (BRIDGE) 391.000

0.000

601-01040  
 

391.000

M3  

436.09000 170,511.19391.000

0.00

2160 CONCRETE CLASS D (BRIDGE) 707.000

0.000

601-03040  
 

707.000

M3  

702.86000 496,922.02707.000

0.00

2165 CONCRETE CLASS D (BRIDGE) (SPECIAL) 347.000

0.000

601-03041  
 

347.000

M3  

534.88000 185,603.36347.000

0.00

2170 *BRIDGE DECK FINISH (SAWED GROOVES) 1,574.000

0.000

601-40250  
 

1,574.000

M2  

6.25000 9,837.501,574.000

0.00

2175 *STRUCTURAL CONCRETE COATING 77.000

0.000

601-40300  
 

97.000

M2  

34.46000 2,653.4277.000

0.00

2180 *REINFORCING STEEL 56,130.000

0.000

602-00000  
 

56,130.000

KG  

0.88000 49,394.4056,130.000

0.00

2185 *REINFORCING STEEL (EPOXY COATED) 147,450.000

0.000

602-00020  
 

147,450.000

KG  

1.08000 159,246.00147,450.000

0.00

2190 *BRIDGE RAIL TYPE 7 148.000

0.000

606-10700  
 

148.000

M   

122.60000 18,144.80148.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0303 STRS. F-17-IL, KB, KU 

2195 *FENCE CHAIN LINK (SPECIAL) (900 MM) 106.000

0.000

607-53137  
 

106.000

M   

67.00000 7,102.00106.000

0.00

2200 *50 MM ELECTRICAL CONDUIT 265.000

0.000

613-00200  
 

265.000

M   

19.00000 5,035.00265.000

0.00

2205 *PRESTRESSING STEEL WIRE OR STRAND 3,665.000

0.000

618-00002  
 

3,665.000

MNM 

13.75000 50,393.753,665.000

0.00

2206 ADDED ITEM (LUMP SUM)/ ADDITIONAL POST TENSIONING F OR 
F-17-KU/KB DUE TO PLAN ERROR

1.000

0.000

900-00014  
 

1.000

L S 

11,430.00000 11,430.001.000

0.00

2210 *MOBILIZATION 0.030

0.000

626-00000  
 

0.030

L S 

3,582,086.01000 107,462.580.030

0.00

CAT 1,658,657.78-69.041,672,529.06CURRENT AMT0303 $ $ $

CAT NO0304 STRS. F-17-KI, KT 

2215 STRUCTURE EXCAVATION 158.000

0.000

206-00000  
 

158.000

M3  

5.55000 876.90158.000

0.00

2220 *STRUCTURE BACKFILL (CLASS 1) 155.000

0.000

206-00100  
 

155.000

M3  

6.80000 1,054.00155.000

0.00

2225 STRUCTURE BACKFILL (CLASS 2) 48.000

0.000

206-00200  
 

48.000

M3  

3.60000 172.8048.000

0.00

2230 *MECHANICAL REINFORCEMENT OF SOIL 125.000

0.000

206-00360  
 

125.000

M3  

14.93000 1,866.25125.000

0.00

2235 *DRILLED CAISSON (750 MM) 66.700

0.300

503-00030  
 

67.000

M   

204.28000 13,686.7667.000

61.28



CONTID: C12541         COLORADO DEPARTMENT OF TRANSPORTATION Page 54

PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0304 STRS. F-17-KI, KT 

2240 *DRILLED CAISSON (900 MM) 225.800

0.200

503-00036  
 

226.000

M   

305.37000 69,013.62226.000

61.07

2245 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 16.600

0.000

507-00100  
 

16.600

M3  

342.45000 5,684.6716.600

0.00

2250 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

6,359.75000 6,359.751.000

0.00

2255 *CONCRETE SEALER 1,105.000

0.000

515-00400  
 

1,105.000

M2  

3.50000 3,867.501,105.000

0.00

2260 BRIDGE EXPANSION DEVICE (0-100 MM) 39.000

0.000

518-01004  
 

39.000

M   

428.07000 16,694.7339.000

0.00

2260 MATERIAL ALLOWANCE F-17-KT/KI 0.000

0.000M   

204.53000 0.000.000

0.00

2265 CONCRETE CLASS B (BRIDGE) 154.000

0.000

601-01040  
 

154.000

M3  

436.09000 67,157.86154.000

0.00

2270 CONCRETE CLASS D (BRIDGE) 317.000

0.000

601-03040  
 

317.000

M3  

702.86000 222,806.62317.000

0.00

2275 CONCRETE CLASS D (BRIDGE) (SPECIAL) 185.000

0.000

601-03041  
 

185.000

M3  

534.88000 98,952.80185.000

0.00

2280 *BRIDGE DECK FINISH (SAWED GROOVES) 799.000

0.000

601-40250  
 

799.000

M2  

6.25000 4,993.75799.000

0.00

2285 *STRUCTURAL CONCRETE COATING 137.000

48.000

601-40300  
 

185.000

M2  

34.46000 6,375.10185.000

1,654.08
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0304 STRS. F-17-KI, KT 

2290 *REINFORCING STEEL 26,930.000

0.000

602-00000  
 

26,930.000

KG  

0.88000 23,698.4026,930.000

0.00

2295 *REINFORCING STEEL (EPOXY COATED) 78,580.000

0.000

602-00020  
 

78,580.000

KG  

1.08000 84,866.4078,580.000

0.00

2300 *BRIDGE RAIL TYPE 7 211.000

0.000

606-10700  
 

211.000

M   

122.60000 25,868.60211.000

0.00

2305 *FENCE CHAIN LINK (SPECIAL) (900 MM) 188.000

0.000

607-53137  
 

188.000

M   

67.00000 12,596.00188.000

0.00

2310 *19 MM ELECTRICAL CONDUIT 49.000

0.000

613-00075  
 

49.000

M   

18.00000 882.0049.000

0.00

2315 *50 MM ELECTRICAL CONDUIT 237.000

0.000

613-00200  
 

237.000

M   

19.00000 4,503.00237.000

0.00

2320 *PRESTRESSING STEEL WIRE OR STRAND 2,100.000

0.000

618-00002  
 

2,100.000

MNM 

13.75000 28,875.002,100.000

0.00

2325 *MOBILIZATION 0.010

0.000

626-00000  
 

0.010

L S 

3,582,086.01000 35,820.860.010

0.00

CAT 736,673.371,776.43736,673.37CURRENT AMT0304 $ $ $

CAT NO0305 STR. F-17-KJ 

2330 STRUCTURE EXCAVATION 556.000

0.000

206-00000  
 

577.000

M3  

5.55000 3,085.80556.000

0.00

2335 *STRUCTURE BACKFILL (CLASS 1) 512.000

0.000

206-00100  
 

512.000

M3  

6.80000 3,481.60512.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0305 STR. F-17-KJ 

2340 STRUCTURE BACKFILL (CLASS 2) 456.000

0.000

206-00200  
 

456.000

M3  

3.60000 1,641.60456.000

0.00

2345 *MECHANICAL REINFORCEMENT OF SOIL 295.000

0.000

206-00360  
 

295.000

M3  

14.93000 4,404.35295.000

0.00

2350 *DRILLED CAISSON (600 MM) 151.000

0.000

503-00024  
 

151.000

M   

153.43000 23,167.93151.000

0.00

2355 *DRILLED CAISSON (1050 MM) 187.200

-0.200

503-00042  
 

187.200

M   

363.90000 68,049.30187.000

-72.78

2360 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 21.000

0.000

507-00100  
 

21.000

M3  

342.45000 7,191.4521.000

0.00

2365 *STRUCTURAL STEEL 506,040.000

0.000

509-00000  
 

506,040.000

KG  

2.92000 1,477,636.80506,040.000

0.00

2365 MATERIAL ALLOWANCE F-17-KJ STR. STEEL(1 OF 2) 0.000

0.000KG  

2.50000 0.000.000

0.00

2365 MATERIAL ALLOWANCE F-17-KJ STR. STEEL(2 OF 2) 0.000

0.000KG  

2.50000 0.000.000

0.00

2365 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-KJ) 0.000

0.000KG  

2.50000 0.000.000

0.00

2370 BEARING DEVICE (TYPE III) 4.000

0.000

512-00103  
 

4.000

EACH

7,297.89000 29,191.564.000

0.00

2375 BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

6,359.75000 12,719.502.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0305 STR. F-17-KJ 

2380 *CONCRETE SEALER 2,124.000

0.000

515-00400  
 

2,124.000

M2  

3.50000 7,434.002,124.000

0.00

2385 BRIDGE EXPANSION DEVICE (0-150 MM) 17.000

0.000

518-01006  
 

17.000

M   

592.36000 10,070.1217.000

0.00

2385 MATERIAL ALLOWANCE F-17-KJ 0.000

0.000M   

209.77000 0.000.000

0.00

2390 CONCRETE CLASS B (BRIDGE) 184.000

0.000

601-01040  
 

184.000

M3  

436.09000 80,240.56184.000

0.00

2395 CONCRETE CLASS D (BRIDGE) 469.000

0.000

601-03040  
 

469.000

M3  

702.86000 329,641.34469.000

0.00

2400 CONCRETE CLASS S (BRIDGE) 96.000

0.000

601-05040  
 

96.000

M3  

350.99000 33,695.0496.000

0.00

2405 *BRIDGE DECK FINISH (SAWED GROOVES) 1,544.000

0.000

601-40250  
 

1,544.000

M2  

6.25000 9,650.001,544.000

0.00

2410 *STRUCTURAL CONCRETE COATING 294.000

0.000

601-40300  
 

294.000

M2  

34.46000 10,131.24294.000

0.00

2415 *REINFORCING STEEL 29,730.000

0.000

602-00000  
 

29,730.000

KG  

0.88000 26,162.4029,730.000

0.00

2420 *REINFORCING STEEL (EPOXY COATED) 114,080.000

0.000

602-00020  
 

114,080.000

KG  

1.08000 123,206.40114,080.000

0.00

2425 *BRIDGE RAIL TYPE 7 424.000

0.000

606-10700  
 

424.000

M   

122.60000 51,982.40424.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0305 STR. F-17-KJ 

2430 *FENCE CHAIN LINK (SPECIAL) (900 MM) 299.000

0.000

607-53137  
 

299.000

M   

67.00000 20,033.00299.000

0.00

2430 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000

0.000M   

52.00000 0.000.000

0.00

2435 *19 MM ELECTRICAL CONDUIT 18.000

0.000

613-00075  
 

18.000

M   

18.00000 324.0018.000

0.00

2440 *50 MM ELECTRICAL CONDUIT 424.000

0.000

613-00200  
 

424.000

M   

19.00000 8,056.00424.000

0.00

2445 *PRESTRESSING STEEL BAR 363.000

0.000

618-00005  
 

363.000

MNM 

66.38000 24,095.94363.000

0.00

2450 *MOBILIZATION 0.050

0.000

626-00000  
 

0.050

L S 

3,582,086.01000 179,104.300.050

0.00

CAT 2,544,396.63-72.782,544,585.96CURRENT AMT0305 $ $ $

CAT NO0306 STR. F-17-KK 

2455 *DRILLED CAISSON (1200 MM) 407.970

0.030

503-00048  
 

408.000

M   

476.34000 194,346.72408.000

14.29

2456 ADDED ITEM (LUMP SUM)/ MCR LINE # 16 - SOFTENED HOL ES 1.000

0.000

900-00014  
 

1.000

L S 

8,509.00000 8,509.001.000

0.00

2460 BEARING DEVICE (TYPE I) 4.000

0.000

512-00101  
 

4.000

EACH

1,727.96000 6,911.844.000

0.00

2465 BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

4.000

EACH

6,359.75000 25,439.004.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0306 STR. F-17-KK 

2470 *CONCRETE SEALER 5,924.000

0.000

515-00400  
 

5,924.000

M2  

3.50000 20,734.005,924.000

0.00

2475 BRIDGE EXPANSION DEVICE (0-225 MM) 23.000

0.000

518-01009  
 

23.000

M   

2,309.81000 53,125.6323.000

0.00

2480 *CONCRETE CLASS D (BRIDGE) 2,425.000

0.000

601-03040  
 

2,425.000

M3  

702.86000 1,704,435.502,425.000

0.00

2481 ADDED ITEM (DOLLAR)/ F-17-KK CONCRETE QUANTITY 
INCREASE(CMO #16)

0.000

0.000

900-00006  
 

63,561.800

DOL 

1.00000 0.000.000

0.00

2485 CONCRETE CLASS D (BRIDGE) (SPECIAL) 968.000

0.000

601-03041  
 

913.820

M3  

534.88000 517,763.84968.000

0.00

2485 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000

0.000M3  

500.00000 0.000.000

0.00

2490 *BRIDGE DECK FINISH (SAWED GROOVES) 4,700.000

0.000

601-40250  
 

4,700.000

M2  

6.25000 29,375.004,700.000

0.00

2495 *STRUCTURAL CONCRETE COATING 552.000

42.000

601-40300  
 

594.000

M2  

34.46000 20,469.24594.000

1,447.32

2496 ADDED ITEM (DOLLAR)/ F-17-KK STAIN COATING(CMO#14) 0.000

0.000

900-00006  
 

90,878.870

DOL 

1.00000 0.000.000

0.00

2500 *REINFORCING STEEL (EPOXY COATED) 363,571.000

0.000

602-00020  
 

363,571.000

KG  

1.08000 392,656.68363,571.000

0.00

2505 *REINFORCING (FIBER REINFORCED PLASTIC) 2.468

0.000

602-00050  
 

2.468

M3  

34,514.39000 85,181.512.468

0.00



CONTID: C12541         COLORADO DEPARTMENT OF TRANSPORTATION Page 60

PCN: 12541-BID    ESTIMATE RUN

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0306 STR. F-17-KK 

2505 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000

0.000M3  

34,514.39000 0.000.000

0.00

2510 *BRIDGE RAIL TYPE 7 182.000

0.000

606-10700  
 

182.000

M   

122.60000 22,313.20182.000

0.00

2515 *FENCE CHAIN LINK (SPECIAL) (900 MM) 868.000

0.000

607-53137  
 

868.000

M   

67.00000 58,156.00868.000

0.00

2515 MATERIAL ALLOWANCE BRIDGE PINS 1-1/2 CRR @ 10" 0.000

0.000M   

50.00000 0.000.000

0.00

2515 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000

0.000M   

52.00000 0.000.000

0.00

2520 *19 MM ELECTRICAL CONDUIT 90.000

0.000

613-00075  
 

90.000

M   

18.00000 1,620.0090.000

0.00

2525 *50 MM ELECTRICAL CONDUIT 905.000

0.000

613-00200  
 

905.000

M   

19.00000 17,195.00905.000

0.00

2530 *PRESTRESSING STEEL WIRE OR STRAND 23,368.000

0.000

618-00002  
 

23,369.000

MNM 

13.75000 321,310.0023,368.000

0.00

2531 ADDED ITEM (LUMP SUM)/ DETENSIONING PIERS 2&3 DUE T O 
CLARITY

1.000

0.000

900-00014  
 

1.000

L S 

4,319.00000 4,319.001.000

0.00

2532 ADDED ITEM (LUMP SUM)/ F-17-KK ADDITIONAL WIND BRAC ES 1.000

0.000

900-00014  
 

1.000

L S 

1,794.00000 1,794.001.000

0.00

2534 ADDED ITEM (EACH)/ F-17-KK ADDITIONAL ACCESS HATCHE S 2.000

0.000

900-00007  
 

2.000

EACH

1,479.00000 2,958.002.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0306 STR. F-17-KK 

2535 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 150 MM) 784.610

0.000

618-06032  
 

785.000

M2  

161.71000 126,879.28784.610

0.00

2535 MATERIAL ALLOWANCE F-17-KK PRESTESSED DECK PANELS 0.000

0.000M2  

69.84000 0.000.000

0.00

2539 ADDED ITEM (DOLLAR)/ PRESTRESSING(FRP) MATERIAL 
REIMBURSEMENT(CMO#13)

0.000

0.000

900-00006  
 

255,754.110

DOL 

1.00000 0.000.000

0.00

2540 PRESTRESSING (FIBER REINFORCED PLASTIC) 224.190

0.000

618-20002  
 

224.000

MNM 

671.78000 150,606.36224.190

0.00

2540 MATERIAL ALLOWANCE F-17-KK PRESTRESS DECK PANELS(FRP) 0.000

0.000MNM 

650.00000 0.000.000

0.00

2540 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000

0.000MNM 

575.69000 0.000.000

0.00

2541 ADDED ITEM (LUMP SUM)/ TEMPORARY H-PILING @ F-17-KK  
(CMO #5)

1.000

0.000

900-00014  
 

1.000

L S 

90,190.00000 90,190.001.000

0.00

2542 ADDED ITEM (DOLLAR)/ STRUCTURE F-17-KK WINTER 
PROTECTION (CMO#15)

0.000

0.000

900-00006  
 

132,559.430

DOL 

1.00000 0.000.000

0.00

2545 *MOBILIZATION 0.100

0.000

626-00000  
 

0.100

L S 

3,582,086.01000 358,208.600.100

0.00

CAT 4,214,497.401,461.614,728,220.99CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2550 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

525,613.38000 525,613.381.000

0.00
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PCN: 12541-BID    ESTIMATE RUN 06/27/2002

PROJECT: SP 2254-062                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2555 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

173,633.88000 173,633.881.000

0.00

2560 SANITARY FACILITY 6.000

0.000

620-00020  
 

6.000

EACH

2,538.03000 15,228.186.000

0.00

2561 ADDED ITEM (DOLLAR)/ 7 CELLULAR PHONES FOR PROJECT 
PERSONEL

1.000

0.000

900-00006  
 

1.000

DOL 

16,569.00000 16,569.001.000

0.00

CAT 731,044.440.00731,044.44CURRENT AMT0400 $ $ $

$54,230,330.44973,288.16$57,359,638.99$CURRENT AMTPROJECT TOTAL


